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METROSELSKABET 

THE METRO IS GROWING

In 2010, the Metro was used by 52 
million passengers. This is just over 2 
million more passengers than in 2009, 
equivalent to growth of 5.3 per cent. 
The growth in the number of passen-
gers thereby exceeded expectations.

In March, the Metro was nomi-
nated “Best Metro” and “Best Driver-
less Metro” at the metro industry's 
annual world congress, which took 
place in London. Metroselskabet won 
the awards due to its high operational 
stability, 24-hour operation, and high 
passenger satisfaction - and for the 
plans to expand the existing system 
with the addition of Cityringen (the 
city circle line). 

In 2010 the Metro ran on time 
for 98.2 per cent of all departures. 
Punctuality was thereby higher than 
expected, despite very severe winter 
conditions in both January/February 
and November/December.

RÉSUMÉ AND 
OUTLINE FOR 2010

READY TO CONSTRUCT CITYRINGEN

In 2010 Metroselskabet also con-
cluded the work on the major invita-
tions to tender for the construction 
and delivery of trains and operation 
systems, respectively, which also in-
cludes the operation of Cityringen. 
The winners of the contracts were 
announced in November, and in 
December the recommendation con-
cerning the basis for the conclusion of 
the contracts was approved by Metro-
selskabet's owners. The contracts were 
signed on 7 January 2011.

A large number of new construc-
tion sites opened in 2010, so that the 
works in preparation for the major 
engineering works, and the extensive 
archaeological excavations, could get 
underway.

At Enghave Plads in Vesterbro the 
country's largest sewerage pipes were 
moved. At Nørrebro station, large 
tubes were pressed under the existing 

suburban (S-train) rail tracks. At both 
locations, areas must be cleared to pro-
vide sites for the new Metro stations. 
At a total of 21 construction sites util-
ity grids have been re-aligned to make 
way for the construction of the capi-
tal's coming new Metro system, called 
Cityringen (the city circle line).

FUTURE-ORIENTED ORGANISATION

With the conclusion of the invitation 
to tender and the contract negotia-
tions, and on the brink of the start 
of the civil engineering works for 
Cityringen, in 2010 Metroselskabet 
undertook major organisational ad-
justments in preparation for the engi-
neering works that are to commence 
in 2011.

Many new employees have joined 
the company, so that Metroselskabet 
has had special focus on a sound 
induction process, including commu-
nication of the unique experience and 
expertise that Metroselskabet has built 
up over many years spent on the estab-
lishment and operation of rail-borne 
public transport.

I wish you pleasant reading.

Henning Christophersen 
Chairman of the Board of Directors 

Henrik Plougmann Olsen 
Managing Director
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FINANCIAL HIGHLIGHTS
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METROSELSKABET 

RESULT AND CHANGE IN EQUITY 

FOR THE YEAR 

The profit before depreciation and 
financial items for 2010 amounted 
to DKK 111 million, which is an im-
provement by DKK 45 million com-
pared to 2009.

The higher profit is related to in-
creasing passenger revenue and the 
savings achieved on the conclusion of 
the new contract on the operation of 
the Metro. The Company assesses the 
result to be very satisfactory.

Depreciation and write-downs 
amounted to DKK 787 million. The 
result before financial items is hereafter 
a loss of DKK 676 million.

Financial items comprise interest 
revenues of DKK 98 million and inter-
est expenses of DKK 53 million. The 

FINANCES

result after financial items is a loss of 
DKK 632 million, which is DKK 245 
million higher than in 2009. The loss 
is due to the write-down recognised in 
the accounts of the Company's invest-
ment in Cityringen, as well as write-offs 
on the existing Metro.

Finally, market value adjustment 
entails recognised revenue of DKK 358 
million.

In 2010 the Board of Directors, the 
partnership owners and Danmarks 
Nationalbank approved the interest-
rate hedging of the equivalent of up to 
two thirds of the Company's maximum 
expected debt.

The loss for the year of DKK 274 
million has been deducted from equity, 
which hereafter amounts to DKK 9.1 
billion. At the beginning of 2011 con-

Financial Highlights
DKK million 2010 2009 2008 2007 Opening balance

Net turnover for the year  864 722 670 480 -

Result before write-downs and depreciation 111 66 57 26 -

Depreciation and write-downs -787 -596 -575 -230 -

Result before financial items -676 -530 -518 -204 -

Financial items 45  113 242 53 -

Result before market value adjustment -632 -387 -290 -147 -

Market value adjustment 358 -30 13 -4 -

Result for the year -274 -417 -277 -151 -

Balance sheet total 9.442 9.691 9.950 10.323 12.797

Investment in the Metro for the year 637 448 442 235 -

Equity 9.139 9.413 9.830 10.100 10.251

Equity ratio 97% 97% 99% 98% 80%

tracts for the construction of Cityringen 
were concluded. The conclusion of con-
tracts entails that equity will be reduced 
significantly in 2011, for the reason that 
the Company undertakes a financial 
obligation on signing the contracts.

No other events of significance to 
the Annual Report for 2010 have oc-
curred after the closing of accounts.

OPERATING RESULT FOR THE METRO

The result for operation of the Metro 
(before depreciation) amounted to 
DKK 111 million, which is an increase 
by DKK 45 million compared to 2009.

Income from the Metro totalled DKK 
793 million, of which DKK 589 million 
from the joint fare system, and DKK 204 
million primarily from leasing out the 
Metro and from commercial revenue.
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Expenditure covering running costs 
for the Metro, contract management, 
administration, etc. this year came to 
DKK 682 million.

Depreciation amounted to DKK 
193 million, which corresponds to the 
level for 2009. The overall result was 
therefore a loss of DKK 83 million, 

which was an improvement by DKK 
43 million from 2009.

CONSTRUCTION OF CITYRINGEN

The total construction budget for Cit-
yringen of DKK 21.3 billion is based 
on the tenders received by the Com-
pany in response to the invitations to 

Operating result for the Metro
 2010 2009

Fare payments 589 522

Metro operating revenue 190 135

Other operating income 14 12

Total income 793 669

Payment for operations -589 -522

Contract management, etc. -30 -26

Other expenses -34 -30

Administration costs -29 -26

Total expenses -682 -604

Result before depreciation 111 66

Depreciation  -193 -192

Total result -83 -126

Net profit ratio before depreciation 14 % 10%

Note: Fare payments are based on average passenger revenue per new passenger of DKK 11.22 in 2010, calcu-
lated on the basis of the Ministry of Transport's Order on the distribution of ticket revenue in Greater Copenhagen.

Investment budget for Cityringen
DKK million Investments in 2010 Investments 

  as of 31 Dec 2010 Total budget

Cityringen  594 1.454 21.323

tender for the major civil engineering 
contracts for the transport system and 
the engineering works.

Investments totalling DKK 594 mil-
lion were made in Cityringen in 2010, 
bringing the total investment in Cit-
yringen to date to DKK 1,454 million.

The net book value of Cityringen 
has been recognised in the balance 
sheet at DKK 0, as Cityringen is 
written down on an ongoing basis 
to the expected recoverable value of 
the system, taking due account of the 
planned construction investments.

FINANCING

At the end of 2010, Metroselskabet 
had financial reserves totalling DKK 
1.4 billion. The Company has made 
fixed-term deposits with banks and 
purchased bonds. All investments 
have been made in Danish kroner or 
euro. The Company achieved an over-
all effective yield on its investments of 
0.9 per cent (3.7 per cent in 2009).

In 2010 Metroselskabet concluded 
agreements (swaps) to hedge the in-
terest rates on up to two thirds of the 
Company's future interest expenses. 
The agreements concluded ensure the 
Company a fixed low nominal interest 
rate on a debt of up to DKK 13 billion, 
when the Company's debt is expected 
to peak. The Company's swap agree-
ments are recognised under financial 
fixed assets at a total positive market 
value of DKK 304 million.
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COMPANY BACKGROUND 

The object of Metroselskabet is, 
among other things, cf. the Act on 
Metroselskabet I/S and Arealud-
viklingsselskabet I/S of 6 June 2007, 
to undertake the project design and 
construction of Cityringen as a Metro 
system, and to undertake the opera-
tion and maintenance of the overall 
Metro system. The Company must 
issue public invitations to tender for 
the operation and maintenance of the 
Metro.

The Company may furthermore, 
cf. the Act, conduct other activities 
that have a natural business relation to 
the Company's Metro activities. The 
Company must be operated on a com-
mercial basis.

Furthermore, pursuant to the Dan-
ish Act on Transport Companies, the 
Company must engage in the coordi-
nation and supply of public transport 
in Copenhagen. The purpose of this 
coordination is to ensure that trans-
port users in Greater Copenhagen 
experience how transport functions 

as one single entity, even though it is 
provided by different operators. This 
is to be achieved by the parties coor-
dinating their activities in Greater Co-
penhagen, particularly in terms of in-
formation to customers, transfers, and 
timetable planning. This coordination 
requires Metroselskabet to be involved 
in determining fares and ticketing 
systems, as well as the coordination of 
timetables between bus and train op-
erators in Greater Copenhagen.

Trafikstyrelsen (the Danish Trans-
port Authority) is responsible for the 
overall coordination of this coopera-
tion, so that the income from the joint 
ticketing system is distributed on the 
basis of passenger statistics and the 
jointly adopted fare level. Metroselska-
bet is subject to an obligation to be part 
of the income sharing arrangements.

BUSINESS STRATEGY 

Metroselskabet's business strategy 
defines the Company's vision and 
mission. The Company's Articles 
of Association state that the Board 

of Directors shall present a business 
strategy to the Company's owners as a 
minimum every fourth year. In 2010 
the Company has therefore initiated 
a process to result in a new business 
strategy. The Board of Directors ap-
proved the strategy and recommended 
it for the owners' approval at the an-
nual general meeting of the limited 
partnership company in April 2011. 
The strategy period runs until mid-
2014.

In the future business strategy there 
is focus on setting overall objectives 
for Metroselskabet that the owners 
find relevant and visionary. The objec-
tives in the business strategy must be 
measurable and operationalised into 
concrete action plans that can serve as 
guidelines for the Company's employ-
ees in their day-to-day work.

COMPANY
MANAGEMENT
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THE OBJECTIVES ARE 

THE FOLLOWING

•  An increase in the number of 
passengers by approximately 
15 per cent from the beginning 
of 2011 to mid-2014

•  Cityringen must be constructed 
within the approved budget 
and the adopted timeframe and 
quality standard

•  The operation of the Metro 
must ensure the best possible 
customer-oriented product, on 
an efficient basis that is targeted 
at proactive maintenance and 
reinvestment in the Metro, in 
order to maintain the value 
of the Company's assets. The 
objective is to reduce the costs 
per passenger in both financial 
and environmental terms

•  Metroselskabet will identity 
potential new business areas

•  Metroselskabet's organisation 
and activities will be subject to 
ongoing optimisation, and the 
organisation will be adjusted to 
new business areas and project 
phases

Financial risks 
Metroselskabet manages a number of financial risks:

CURRENCY RISKS

Borrowing is regulated by a three-party agreement between Danmarks Na-
tionalbank, the Ministry of Transport and the Company. The agreement sets 
out guidelines for the types of financial instruments and loan agreements 
that the Company may include in its loan portfolio. According to these guide-
lines, the Company's loan portfolio may only be exposed in DKK and EUR.

INTEREST RATE RISKS

Interest rate risks are managed by borrowing and investing money at both 
variable and fixed interest rates. The duration – the average fixed-interest 
period – of the Company's deposits at year-end 2010 was 64.1 years. The 
profit for the year is affected by fluctuations in the market value adjustment, 
which is determined overall by the development in the general level of inter-
est rates. If the interest rate falls, for example, the market value of a fixed-
interest bond rises, and vice versa.

COUNTERPARTY RISKS

The Company only places liquidity with the most creditworthy Danish and 
foreign institutions, so that the counterparty risk is limited as far as possible. 
This risk is managed and monitored continuously via a special line and limit 
system which determines the principles for the specification of these risks, 
as well as a maximum limit to the risks that may be accepted for an indi-
vidual counterparty. The latter is measured in relation to the counterparty's 
ratings from the international rating agencies. The Company also seeks to 
reduce risk by using appropriate agreement documentation. In this connec-
tion, special agreements on provision of security - CSA agreements - are 
concluded with counterparties.

RATING

International credit-rating agencies allocate companies a rating as an ex-
pression of their credit standing. The ratings are part of a scale in which AAA 
is the top rating, AA the next rating, and so on. Due to the joint and several 
liability of the Danish State, the Company is indirectly subject to the same 
rating as sovereign risk, which is AAA.
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Construction and operation activities 
must be carried out on a commercial 
basis. By undertaking these activities, 
the Company is helping to solve infra-
structure challenges. The Company's 
business strategy is based on a bal-
ance between the short-term liquidity 
considerations and the long-term 
economic interests, with the latter 
carrying most weight. The construc-
tion activities are therefore long-term 
investments, where short-term cost-
cutting may lead to major extra operat-
ing expenses for many years ahead. 

CAPITAL

In connection with the Company's 
business strategy the Company's part-
ners are furthermore presented with 
an updated long-term budget, includ-
ing the expected repayment term for 
the debt of the limited partnership 
company. The long-term budget 
presents the expected long-term eco-
nomic development in the Company. 
The description of the Company's fi-
nancial position is based on a number 
of assumptions that are subject to the 
uncertainty that will always apply to 
the assessment of future circumstances. 
The budget is based, among other 
things, on assumptions concerning 
trends for the number of Metro pas-
sengers and for the development in 
interest rates. Subject to the given as-
sumptions, the net debt is expected to 
peak in 2023 at DKK 21.9 billion (in 

current prices). The debt is expected to 
be fully repaid by 2059. The current 
long-term budget is presented as an 
Appendix to the Directors' Report.

The Board of Directors determines 
an annual finance strategy for the 
Company in order to ensure active 
overall financial management in order 
to minimise the long-term financial 
costs, with due consideration of finan-
cial risks.

The Company's Board of Directors 
may outsource its financial manage-
ment, including the raising of loans, to 
a third party. An agreement has been 
concluded with Sund & Bælt Partner 
on the financial management function.

As joint partners in the Company, 
the Danish State, the City of Copenha-
gen and the City of Frederiksberg are, 
directly, unconditionally and jointly 
and severally, liable for all liabilities 
of the Company, including the loans 
raised by the Company. In view of the 
joint and several liability of the Dan-
ish State, the Company is indirectly 
subject to credit rating like the Danish 
State, i.e. AAA by Moody's and AAA 
by Standard & Poor's. Consequently, 
the Company is generally able to ob-
tain capital market terms comparable 
to those available to the Danish State. 
In addition, the Company is able to 
raise re-lending loans at Danmarks 
Nationalbank. A re-lending loan is a 
loan raised directly for the Company 
from Danmarks Nationalbank on 

behalf of the Danish State, based on a 
specific government bond, and on the 
same terms as those that apply when 
the bond is sold in the market.

 
ORGANISATION

Metroselskabet is owned jointly as a 
partnership by the City of Copenha-
gen (50 per cent), the Danish State 
(41.7 per cent) and the City of Fred-
eriksberg (8.3 per cent).

The Board of Directors of Metro-
selskabet is the Company's supreme 
authority, and is thus responsible for 
ensuring that Metroselskabet pursues 
the objectives laid down in legislation. 
The Board of Directors approves the 
Company's vision and strategy on the 
basis of proposals from the Board of 
Executives.

The Board of Directors has nine 
members who are appointed for a pe-
riod of four years. The current election 
period runs until 31 December 2013. 
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The City of Copenhagen and the 
Danish State each appoint three mem-
bers, while the City of Frederiksberg 
appoints one member and an alternate 
member. In addition, the Company's 
employees elect a further two mem-
bers of the Board of Directors. In 
2010, twelve meetings of the Board 
of Directors were held, as well as one 
seminar for the Board of Directors and 
respectively three and four meetings 
of the Risk Committee and the Audit 
Committee.

The Company reports the risk as-
sessment to the Board of Directors on 
a regular basis. The Board of Directors 
has appointed a Risk Committee under 
the Board of Directors, to facilitate such 
reporting. The purpose of the Risk 
Committee is to prepare the Board of 
Directors' consideration of the Com-
pany's risk management, including risk 
assessment and risk reporting.
Metroselskabet's Board of Directors 
has also appointed an Audit Commit-

tee to assist the Board of Directors in 
its oversight of the Company's internal 
control systems that provide the basis 
for the presentation of the financial 
statements. The Audit Committee fur-
thermore monitors the independent 
audit process and the Company's com-
pliance with the legislative require-
ments for the presentation of financial 
statements. The Audit Committee 
focuses in particular on ensuring the 
credibility, integrity and transparency 
of the internal and external financial 
statements.

The Company's Board of Execu-
tives comprises Managing Director 
Henrik Plougmann Olsen, who un-
dertakes the day-to-day management 
of the Company. The Board of Execu-
tives furthermore comprises Deputy 
Director Anne-Grethe Foss, who is 
responsible for Metro Operations, 
Technical Director Erik Skotting, and 
Director of Communications and Hu-
man Resources Peter Kyhl.

In 2010 organisational adjustments 
were made in preparation for the 
Company's commencement of the 
construction of Cityringen.

At the close of the financial year, 
the Company employed a staff of 123 
to undertake the operations of the 
Company and the existing Metro, and 
the construction of Cityringen. In ad-
dition, approximately 130 consultants 
are also working on the construction 
of Cityringen and are based at Metro-
selskabet's premises on Metrovej.

The Company's Board of Direc-
tors and Board of Executives are 
continuously inspired by the existing 
recommendations on good corporate 
governance. The Company uses such 
publications as "Staten som aktionær" 
("The State as Shareholder", published 
by the Danish Ministry of Finance, et 
al.), and the policy on active owner-
ship adopted by the City Council of 
Copenhagen, in the ongoing assess-
ment of its business strategy. 

THE BOARD OF DIRECTORS OF METROSELSKABET
From the left: Jens Hieronymus Gravgaard, Birgit Aagaard-Svendsen, Jørgen Glenthøj (Vice Chairman), Ayfer Baykal, Henning Christophersen (Chairman), 
Bente Rønnebæk, Hans Jensen, Birthe Skaarup and Jesper Christensen (Vice Chairman)
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METROSELSKABET'S ORGANISATION STRUCTURE

Finance

HR Safety Civil Works 
Management

Operations

Transport System 
Management

Executives' 
Secretariat

Other Contracts

Project Design

Sites, Rights, Utility 
Grid Changes

Project Support

Environment 
and Authorities

Senior Advisers

Traffic Policy

IT and Quality

Development

Internal Service

Communication

* Coordinates the Company's risk management and is responsible for the Company's operational invitations to tender and mobilisation.

BOARD OF EXECUTIVES
Henrik Plougmann Olsen, Anne-Grethe Foss, Peter Kyhl, Erik Skotting

STAFF OPERATIONSCONSTRUCTION 
WORKS
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RISK MANAGEMENT

The risks to which the Company is 
exposed are determined. The objec-
tive of the overall risk management is 
to incorporate risks across the entire 
organisation.

Risks are reported at four levels. 
The first level involves the desig-
nated risk owners who, within their 
respective professional fields in the 
Company, identify any new risks and 
monitor risks already known contrib-
utes proposals for and follows up on 
risk minimisation/prevention initia-
tives and evaluates current status.

The risk owners report to the Board 
of Executives, who collect proposals 
for changes to the current risk assess-
ment. The Board of Executives evalu-
ates the proposals received and ensures 
that risks are assessed on a uniform 
basis, with due consideration of prob-
ability and consistency across the or-
ganisation. On this basis, the Board of 
Executives prepares a comprehensive 
list of the Company's risks.

The Board of Executives presents 
a quarterly proposal for a prioritised 
list of current risks to the Risk Com-
mittee, and then to the full Board of 
Directors. The Company reports on 
risk assessment at quarterly meetings 
with the Company's owners, based 
on the Board of Directors' considera-
tion hereof.

Procedures for presentation of 

financial statements and the use of IT

Metroselskabet's Board of Directors 
has determined the overall procedures 
and controls for the most important 
areas in relation to the presentation of 
the financial statements.

The current accounting instructions 
thus describe the Company's account-
ing structure and organisation of ac-
counting activities, including informa-
tion on the distribution of responsibility 
and authority within the Company. 
The instructions also include the regula-
tions that are to be observed by the em-
ployees engaged in accounting activities.

A reporting process has been estab-
lished involving quarterly financial re-
porting and updates to the Company's 
forecasts for the year. In addition to an 
income statement, balance sheet, state-
ment of cash flows and notes, report-
ing includes an outline of the current 
status of the operation of the Metro, 
the construction of Cityringen, and 
the Company's financial position.

The IT strategy describes the 
overall use of IT systems, including 
security and backup issues, etc., while 
the financing instructions define the 
framework for handling financial 
transactions, among other things to 
ensure the required risk profile.

Arbitration cases

The major engineering contractor from 
stages 1 and 2A of the Metro, COMET, 

has lodged a claim for additional pay-
ment of approximately DKK 2 billion 
in connection with the contractor’s 
final settlement. The claim relates to 
the years 1999 and thereafter and thus 
concerns a period when the construc-
tion work proceeded without any 
major problems. The former Ørestad 
Development Corporation reviewed 
the claims and informed COMET 
that these claims would essentially be 
rejected on the existing basis. COMET 
has subsequently lodged a claim for 
arbitration. Metroselskabet has taken 
over the claims raised against the 
Ørestad Development Corporation. 
According to the applicable timetable 
established by the Arbitration Body, a 
ruling on the case is expected in 2012.

The engineering contractor for 
stage 3 of the Metro, Hoffmann/Arkil-
Novejfa, has lodged a claim for addi-
tional payment of approximately DKK 
81 million in connection with the con-
tractor's final settlement. Metroselskabet 
has reviewed the claims and informed 
the contractor that the claims must es-
sentially be rejected. The contractor has 
lodged a claim for arbitration, and a rul-
ing on the case is expected in 2011.

A settlement was reached at the 
beginning of 2010 with the Movia 
transport company regarding the 
distribution of passenger revenue for 
the period 2005-2007, after Movia 
had raised an arbitration claim against 
Metroselskabet.
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METRO 
OPERATION
FIRST MONTH WITH MORE THAN 

FIVE MILLION PASSENGERS

The Metro continued to increase its 
passenger numbers in 2010. Approxi-
mately 52 million passengers took the 
Metro during the year, which is over 2 
million more than in 2009.

The Metro's passenger numbers 
fell during the summer months due to 
engineering work on the suburban rail 
(S-train) network, which meant that 
fewer people opted for public trans-
port during this period. Nonetheless, 
the objective of 52 million passengers 
was achieved, due to the record-high 
passenger numbers in November and 
December.

The severe winter weather condi-
tions led more people to take the 
Metro, and compared to the ordinary 
passenger trends the number of pas-

sengers reached 4.8 million in Novem-
ber. The record was already beaten in 
December, however, when the Metro 
for the first time carried more than 5 
million passengers in one month.

The objective is for the number of 
passengers to increase to 62 million in 
2018.

To ensure a continued increase in 
passenger numbers Metroselskabet is 
marketing the Metro in cooperation 
with Ansaldo and Metro Service. 
The Company is also working with 
other transport companies to jointly 
market public transport (trains, buses 
and Metro) in Greater Copenhagen. 
Passenger incentives have also been 
improved in connection with the new 
invitations to tender for the operation 
and maintenance contract. The aim is 
for the operator to play a greater role 

in implementing initiatives to attract 
more passengers.

Operation of the Metro has been 
contracted out to Ansaldo STS, with 
Metro Service A/S as subcontractor, 
until the end of 2015. The contract 
was concluded in January 2010 after 
an EU tender process. The new con-
tract entered into force in October 
2010.

OPERATIONAL STABILITY

The operational stability of the Metro 
is an important factor in relation to 
retaining and attracting new passen-
gers. Metroselskabet, Ansaldo and 
Metro Service therefore again in 2010 
focused on achieving high operational 
stability for the Metro. However, the 
severe winter weather conditions 
meant that there were months at the 

Customer satisfaction

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Safety

Information

Satisfaction with the journey

Satisfied/Very satisfied

Neither/nor

Dissatisfied/Very dissatisfied
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focal point for both the Operator and 
Metroselskabet. 

TICKET BY TEXT MESSAGE IS A HIT

Since the introduction of the mobile 
phone ticket, whereby public trans-
port users in the Capital Region can 
buy tickets via mobile phone, the 
number of text message tickets sold 
has increased steadily. At the end of 
2010 just under 40 per cent of the 
total number of tickets sold on a cash 
basis were sold via text message. Ap-
proximately 90,000 text message tick-
ets were sold in an ordinary week in 
December in the Capital Region.

In addition, new products such as 
the text message multi-trip card were 
successfully tested during 2010, and 
several more mobile phone products are 
expected to be launched during 2011.   

ELCTRONIC TICKET SYSTEM

Metroselskabet owns 8 per cent of 
Rejsekort A/S, which undertakes 
the primary task of developing and 
preparing Rejsekortet (the electronic 
ticket system), which will help to 
make it easier to buy tickets for public 
transport in Denmark. The electronic 
ticket system is already in use as a pilot 
project in areas such as central and 
western Zealand. Rejsekort A/S's plan 
is to implement the electronic ticket 
system in the different regional areas 
on a gradual basis until the system is 
rolled out in the Capital Region in 

2012, when Metro passengers will also 
be able to use it. Just before Christmas 
2010 Rejsekort A/S and the supplier, 
East-West, committed themselves to a 
new supplementary agreement which 
is to ensure the completion of the elec-
tronic ticket system, for the benefit of 
public transport users. In 2010 Rejse-
kort A/S faced liquidity problems that 
Metroselskabet has contributed to solv-
ing, although Rejsekort A/S' long-term 
liquidity problems did not appear to 
have been solved by the end of 2010. 

TRAVEL PLANNER

Metroselskabet owns 3.2 per cent of 
Rejseplanen A/S. Rejseplanen A/S 
was founded on 1 January 2003, and 
now responds to over 10 million travel 
planning queries each month, making 
it Denmark's largest public Internet 
service. The purpose of the travel plan-
ner service is to make relevant travel 
planning information about public 
transport in Denmark available to the 
general public. Metroselskabet is there-
fore a co-owner of Rejseplanen A/S. 
The other owners are the regional and 
local transport companies throughout 
Denmark.

ANSALDO WINS NEW 

OPERATIONS CONTRACT

Ansaldo STS won the contract to 
operate the Metro up to the end of 
2015 - with the option of a further 
three years up to 2018.

start and end of 2010 when opera-
tional stability fell below the Com-
pany's objective of 98.0 per cent.

The overall annual result was 98.2 
per cent, which means that the objec-
tive wasachieved. This represents a 
small decline from the record years of 
2008 and 2009. 

CUSTOMER SATISFACTION

Customer satisfaction is vitally impor-
tant to the Metro - both in terms of re-
taining existing customers and attract-
ing new customers. Metroselskabet, 
Ansaldo and Metro Service therefore 
pay close attention to customer feed-
back, and use several different tools to 
collect knowledge of customers' expec-
tations and requirements, including by 
conducting regular customer satisfac-
tion surveys in the Metro.

The overall result for 2010 is shown 
in the chart on page 16.

SAFETY

The level of safety in the Metro is very 
high compared with other forms of 
transport, and motor vehicles in par-
ticular. This is emphasised by the fact 
that there has not been a single seri-
ous accident in connection with train 
operations during the entire lifetime of 
the Metro.

Metroselskabet's objective is for 
the Metro to be at least as safe as the 
safest new Metros in the world. The 
Metro's safety aspects are therefore a 



Directors' Report

Metro Operation  18 

Annual Report 2010

METROSELSKABET 

Ansaldo STS has handled the opera-
tion of the Metro since it opened in 
2002, and thus has considerable ex-
perience from the Metro's operation, 
which has been highly satisfactory. In 
the spring of 2010 Ansaldo/Metro 
Service’s work to ensure a 24-hour 
service all year round resulted in two 
awards at the metro industry's annual 
conference in London, when the Co-
penhagen Metro was nominated as 
both the "World's Best Metro" and the 
"Best Driverless Metro". 

The new operations contract en-
tered into force in October 2010 and 
is structured to ensure even greater in-
volvement of Ansaldo/Metro Service 
in the work of increasing the number 
of passengers than in the previous con-
tract. Metroselskabet therefore expects 
that Ansaldo/Metro Service will con-
tinue to be a close partner in achiev-
ing the ambitious passenger number 
growth targets. 

COMMUNICATION 

In cooperation with the Metro opera-
tor major efforts have been made in 
recent years to improve communica-
tion with the increasing number of 
passengers. The control room has 
improved the flow of information to 
passengers in the event of operational 
disruptions. In addition, real-time 
communication has been introduced 
whereby customers can stay updated 
on the next Metro departures via the 
website and their mobile phones. Met-
roselskabet also provides information 
on bus and train departures from the 
stations where it is possible to transfer 
between bus, train and Metro, in order 
to improve the level of service infor-
mation to customers through the jour-
ney. There have also been initiatives to 
improve operational announcements 
in English, for the benefit of tourists 
and Copenhagen's many non-Danish-
speaking residents. 

OBJECTIVE FOR 2011

The operational objective for 2011 
is to maintain operational stability 
at a high level of over 98 per cent, 
while the growth in passenger num-
bers increases as planned. One of the 
operational focus areas in 2011 will 
be an improved Metro culture, to be 
achieved via passenger information 
campaigns on appropriate conduct 
such as when entering and leaving 
the train. Another focus area will be 
general information to passengers, 
where the work of ensuring punctual 
and relevant information for Metro 
passengers in both Danish and Eng-
lish is given high priority, in order to 
maintain the high level of passenger 
satisfaction the surveys showed in 
2010, when more than 95 per cent of 
the passengers asked responded that 
they were either satisfied or very satis-
fied with the Metro.
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In collaboration with the Cities of 

Copenhagen and Frederiksberg, the 

Danish State (through the Ministry of 

Transport) has entered into an agree-

ment on the expansion of the existing 

Metro by the addition of a Cityring.

Cityringen will be a completely new 
Metro line constructed according to 
the same principles as the existing 
Metro. This does not mean that it 
must be built by the same contrac-
tors and suppliers, but that functions, 
structures and systems will to a great 
extent be the same as for the existing 
Metro. For example, the Metro is fully 
automatic, driverless and operated by 
short trains running at regular inter-
vals. The station concept will in prin-
ciple be the same as for the existing 
Metro, where the stations are designed 
as large open spaces.

Cityringen will run in a tunnel 
under the Copenhagen city centre, the 
"bridge quarters" and Frederiksberg. 
Cityringen will have 17 underground 
stations. In total, one tunnel section 
with twin tunnels, each approximately 
15.5 km long, will be constructed, as 
well as a branch to a new Control and 
Maintenance Centre (CMC).

When Cityringen opens, pas-
sengers will be able to transfer to 
and from the existing Metro lines at 
Kongens Nytorv and Frederiksberg 
stations. It will also be possible to 
transfer to the regional rail and S-train 

networks at the Copenhagen Central 
and Østerport stations, and to the 
S-train network at Nørrebro station. 
On the existing Metro line it is pos-
sible to transfer to the S-train network 
at Vanløse, Flintholm and Nørreport 
stations. It is also possible to transfer 
from the Metro to regional trains at 
the Øresund and Airport stations. 
When Cityringen is completed, it 
will, for example, be possible to travel 
from Nørrebro Runddel to Enghave 
Plads in seven minutes; from Nørrebro 
station to Trianglen in six minutes; 
and from Poul Henningsens Plads to 
Rådhuspladsen (Town Hall Square) in 
eight minutes.

On the owners' approval in Decem-
ber 2010 of the financial basis for the 
conclusion of the major construction 
contracts, the basis for the establish-
ment of Cityringen for a total of DKK 
21.3 billion in 2010 prices has been 
approved. Cityringen is expected to 
open to passengers in 2018.

CITYRINGEN IN 2010

The preparations for the construc-
tion of 17 new Metro stations and 
15.5 kilometres of double tunnel got 
underway in 2010, when 16 of the 21 
construction sites for the Cityringen 
project became operational.

Utility grids for the city's supplies 
of electricity, water, gas, Internet, 
sewerage, etc. are being realigned in 
order to clear the sites for the coming 

Facts about 
 Cityringen
•  Act adopted by the Folketing 

(Parliament) in June 2007

•  Proposal approved by the 

Minister of Transport in March 

2009 at the recommendation 

of the City of Copenhagen 

and the City of Frederiksberg

• Expected to open in 2018

• Financial basis 

•  Budget of DKK 21.3 billion 

(2010 prices)

•  Maximum debt of DKK 21.9 

billion in 2023 in current 

prices

• Year of repayment 2059

• Section of 15.5 kilometres

•  Tunnel track at a depth of

 approximately 10-35 metres

• 17 stations

•  Expected total annual 

number of passengers of 

131 million
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Financial facts 
about Cityringen
•  The construction budget is 

estimated to lie in the range 
of DKK 14-22.2 billion 

•  After the conclusion of the 
contract in January 2011 the 
construction budget totals 
DKK 21.3 billion 

•  This represents a construction 
budget increase by approxi-
mately DKK 3.2 billion from 
the basic budget

•  An agreement has been 
concluded to reduce interest 
expenses on the financing of 
the project by approximately 
DKK 3.0 billion 

•  Economies have been found and 
the profit on operations has been 
subject to upward adjustment by 
approximately DKK 0.2 billion

•  No change in the overall 
financial basis 

•  Expected to be repaid in 2059

new stations. The station sites must be 
ready in step with the commencement 
of the actual construction works dur-
ing 2011.

The Cityringen project originally 
anticipated the establishment of a 
switch chamber under Halmtorvet and 
a track junction under Sønder Boule-
vard. In connection with the prepara-
tory work it was, however, discovered 
that the area under Halmtorvet and 
Sønder Boulevard was significantly 
more contaminated than previously 
assumed. The contamination proved 
to be so serious that the execution 
method originally planned had to be 
abandoned, as it would have entailed 
unacceptable working environment 
conditions.

On these grounds, just before 
Christmas 2010 Metroselskabet de-
cided to adjust the project so that the 
switch chamber under Halmtorvet 
would be omitted and the junction 

chamber under Sønder Boulevard 
between Skydebanegade and Absalon-
sgade would be constructed as a closed 
chamber.

LARGEST ARCHAEOLOGICAL 

EXCAVATION

The Museum of Copenhagen, which 
is responsible for the Cityringen ar-
chaeological excavations, describes the 
work as the largest archaeological exca-
vation project in Scandinavia to date.

The museum has received applica-
tions from archaeologists from all over 
the world, and around 60 archaeolo-
gists are currently engaged in uncover-
ing new details of Copenhagen's his-
tory at Gammel Strand and Kongens 
Nytorv. At Kongens Nytorv, archae-
ologists found the old Østerport (East 
Gate) from the 18th century during 
the excavation work in 2010. In 2011, 
another interesting archaeological site 
will be uncovered when utility grids 

Cityringen timeline

Investigations

Construction work

Geological Archaeological

Planning Realignment of utility grids Establishment of tunnels and stations

2006 2007 2008 2009 2010 2011 2012 2013
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are realigned under Rådhuspladsen 
(Town Hall Square). Metroselskabet 
has requested Rigsrevisionen (the Au-
dit of the State Accounts) to undertake 
quality assurance of a selection of the 
account statements for the archaeo-
logical work.

COMPLETED INVITATIONS 

TO TENDER

Metroselskabet received the first City-
ringen tenders early in the spring of 
2010.During protracted negotiations 
it was possible to reduce the initial bids 
from the tenderers by an overall amount 
of approximately DKK 4 billion, so that 
the total cost of City-ringen on the own-
ers' approval of the financial basis was 
fixed at DKK 21.3 billion.

In November, Metroselskabet 
announced the winners of the City-
ringen contracts, and in December 
the recommendation concerning the 
financial basis was approved by Metro-

selskabet's owners. The construction 
contracts were awarded to Copen-
hagen Metro Team, which consists 
of Salini, Technimont and SELI, and 
which is to construct 17 new stations 
and 15.5 kilometres of double tunnel. 
Copenhagen Metro Team already col-
laborates on the expansion of one of 
the new metro lines in Rome, Italy.

Two of the losing consortia have 
subsequently filed a complaint to 
Klagenævnet for Udbud (the Tender 
Appeals Board). On 2 January 2011 
the Board ruled that the complaints 
were not to have standstill effect. The 
complaints are pending before Klage-
nævnet for Udbud.

Ansaldo STS won the contract to 
deliver the trains, operation system, 
and the control and maintenance cen-
tre, as well as operation for the first five 
to eight years. Ansaldo STS has sound 
experience from Copenhagen, where 
they have handled the train and opera-

Environmental 
Report
Metroselskabet's environmental 

report concerns the construction 

of Cityringen, the operation of the 

existing Metro and the administra-

tion of the Company. The environ-

mental report is published every 

second year.

A key element of the environmental 

report will be how to handle the 

massive challenges posed by a 

construction project as large as 

Cityringen in the densely populated 

parts of Copenhagen. There will 

be focus on such issues as how 

construction can take place with 

the least possible inconvenience to 

the general public. There will also 

be focus on limiting the Metro's 

already low CO2 emissions.

Test Operation

2014 2015 2016 2017 2018 2019 2020 2021
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tion system for the existing Metro, as 
well as its operation since the Metro's 
opening in 2002.

As a consequence of the conclu-
sion of the contract the Company's 
equity is expected to be written down 
to DKK 0 by the end of 2011. Any 
recognised market value adjustments 
of the Company's financial contracts 
may, however, affect the equity capital 
either positively or negatively.
 
EXPECTATIONS OF 

CITYRINGEN IN 2011

2011 will be a year of transition from 
the preparatory works to the actual 
construction work. Since 2009, work 
has taken place in many parts of the 
city to make room for the construction 
of stations and tunnels.

A large number of utility grids for 
sewerage, electricity, water, gas and 

telephony have been realigned, while 
at certain sites archaeologists from the 
Museum of Copenhagen have found 
exciting new evidence of the city's 
history in the subsoil. This work is to 
continue in 2011, although at many 
sites the preparatory works are being 
followed by the actual Metro construc-
tion work.

2011 will be the year in which the 
contractor, Copenhagen Metro Team, 
begins to establish and commence 
this enormous construction project. 
Metroselskabet will assist Copenhagen 
Metro Team in the work of inform-
ing neighbours and the general public 
about the ongoing work.

ORGANISATION

Metroselskabet made organisational 
adjustments in 2010 in order to en-
sure the optimum and most efficient 

organisation of the tasks faced by 
Metroselskabet. To a great extent these 
tasks are related to the supervision of 
the construction and supply contracts 
for Cityringen.

The Company has given higher 
priority to HR activities in order to en-
sure the integration of the Company's 
many new employees and to continue 
to be able to recruit the best employees 
and specialists for Cityringen, as well 
as Metroselskabet's other activities.

COMMUNICATION

It is vital for Metroselskabet to ensure 
open and inclusive dialogue, in order 
to ensure appropriate information and 
sound communication with its many 
passengers, as well as neighbours and 
other parties affected by the 21 Cit-
yringen construction sites.

Information on Metroselskabet's 
work on Cityringen is another high-
focus area, in order to ensure proactive, 
sound and detailed information on 
the construction work that affects a 
number of central squares in Copen-
hagen and Frederiksberg. Metroselska-
bet uses a large number of information 
channels and seeks dialogue with 
neighbours and other stakeholders 
in its mission to construct Cityringen 
with due respect for the people who 
live in and use the city.
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SOCIAL 
RESPONSIBILITY
INTRODUCTION

Each day, Metroselskabet takes care 
of the many passengers who entrust 
responsibility for their everyday trans-
port to the Metro. Taking responsibil-
ity for the neighbouring community 
is therefore a basic principle of Metro-
selskabet's day-to-day work. How-
ever, Metroselskabet's responsibility 
extends beyond simply transporting 
people. The Company is also respon-
sible for the environment, working 
environment and security, and for its 
employees. The Company therefore 
has the following corporate social re-
sponsibility objectives:

•  To ensure reliable, environmen-
tally friendly public transport 
in Copenhagen via both the 
existing Metro and Cityringen

•  To create a safe Metro for both 
passengers and employees

•  To ensure a sound working 
environment during the 
construction of Cityringen 
and for the operation of the 
existing Metro

•  To ensure sound working 
conditions, including salary 
and employment conditions 
that can contribute to attracting 
and retaining employees

The Company's greatest responsibil-
ity to the neighbouring community 
consists of its responsibility for public 
transport. Both the existing Metro and 
Cityringen will change traffic patterns 
in central Copenhagen, have a positive 
effect on the city's air quality, contrib-
ute to reducing CO2 emissions, and 
help solve congestion problems.

The Company therefore imposes 
demands on both itself and its suppli-
ers which in several areas go far beyond 
those prescribed in legislation. This is 
the case, for example, in relation to the 
environment, working environment 
and safety, where Metroselskabet's spe-
cial requirements and own initiatives 
are described below. 

ENVIRONMENT

Metroselskabet works continually 
and systematically to reduce environ-
mental impacts from the Metro. Every 
second year Metroselskabet prepares 
an environmental report which pre-
sents the Company's environment 
objectives. 

Policy

Work on the environment has resulted 
in the following vision for the envi-
ronment:

The vision is for the Metro to be 
one of the most environmentally 
friendly Metro systems in the world, 
and for construction of new Metro 
lines to show the greatest possible con-

sideration for the environment and 
the affected neighbours.

This vision is implemented as a 
specific policy in the environmental 
report. It is updated regularly and is to 
ensure that the Company maintains 
its focus and works towards the vision, 
and that new challenges are addressed.

Action plan

The existing Metro is a modern system 
which has already implemented many 
of the obvious environmental initia-
tives. Ongoing efforts are being made 
to achieve further environmental 
improvements. Both the construction 
and operation of Cityringen will be 
at least as environmentally friendly as 
the existing Metro.

In the environmental report the 
environmental policy has been trans-
lated into an action plan for the exist-
ing Metro, Cityringen and administra-
tion. On an ongoing basis, the action 
plan contributes to closing the gap 
between the current environmental 
impact and the environmental impact 
objectives (policy).

Furthermore, a specific environ-
mental strategy to reduce environmen-
tal impacts in the following specific en-
vironmental areas has been prepared 
in cooperation with the City of Co-
penhagen and the City of Frederiks-
berg. These areas are: management of 
groundwater and surface water during 
construction, traffic routeing to and 
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from the construction sites through the 
city, and management of impacts due 
to noise, vibration and air pollution.

The environmental policy will be 
monitored on a regular basis, and the 
status will be reviewed in Metrosel-
skabet's environmental report.

SAFETY 

Policy

The overall safety policy objective is 
that the Metro must be just as safe as 
the safest new Metro systems in the 
world.

The following safety policy objec-
tives for the construction of Cityringen 
have been determined:

Metroselskabet will maintain its 
high safety objectives during the devel-
opment of Cityringen, as well as in the 
organisation of the future operation of 
both the existing Metro and the future 
Cityringen. 

Action plan

In order to maintain and improve 
the Metro's safety policy objective 
the Company regularly evaluates 
possible updates to safety procedures 
in cooperation with our operations 
contractors. Metroselskabet draws on 
a large network among Metro systems 
in other countries, for example for the 
exchange of experience in relation to 
safety procedures.

The increased focus on the risk of 
terrorist attacks on transport systems 
has led to greater focus on emergency 
response initiatives in the Metro. 
Metroselskabet works with the opera-
tions contractor and the emergency 
services on a continuous basis with 
the aim of preventing terrorism and 
other accident situations, and ensuring 
the best possible emergency response, 
should they occur. Metroselskabet also 
participates in an experience exchange 

network with other Danish transport 
companies regarding the emergency 
response for transport systems.

Crime prevention initiatives form 
part of the Metro safety work. To help 
maintain a secure environment within 
the Metro, for both customers and 
employees, the operations contractor 
ensures that Metro staff are trained in 
conflict management. All stations and 
Metro trains are subject to video sur-
veillance, which also helps to ensure 
a safe and secure environment in the 
Metro system. Finally, Metroselskabet 
sponsors Natteravnene (the Night 
Owls) by providing free transport so 
that they can travel around Copenha-
gen on the Metro when they are out 
and about to help keep Copenhagen's 
nightlife safe.

Metroselskabet participates in a 
crime prevention initiative aimed at 
preventing violence, vandalism and 
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operational disruptions to and on the 
Metro system. In cooperation with the 
Copenhagen Police and the municipal 
SSP (social services/police liaison) con-
sultants opportunities for crime preven-
tion initiatives and projects are assessed 
at locations where the parties have 
noted repeated incidents and chal-
lenges. The idea is to gradually expand 
this cooperation in order to establish a 
network for the exchange of experience 
among transport companies.

WORKING ENVIRONMENT

Construction of the existing Metro has 
shown that good planning and a focus 
on safety can reduce the number of 
workplace accidents. Construction has 
been spared any serious accidents, and 
there have generally been fewer acci-
dents than the average for the building 
and construction sector in Denmark. 
The accident frequency has thus been 
approximately 31 per million work-
ing hours for phases 1-2 of the Metro, 
compared to approximately 36 per 
million working hours for the overall 
sector. For phase 3, the accident fre-
quency was reduced to approximately 
16. The frequency has generally 
declined throughout the construc-
tion period. Joint safety inspections, 
working environment campaigns, 
establishment of a safety culture, safety 
planning, and senior management 
focus on this area have all contributed 
to the low accident frequency. This 

experience will be used in the working 
environment strategies currently being 
determined for Cityringen.

POLICY

Metroselskabet has formulated the fol-
lowing working environment policy 
for the construction of Cityringen. 
Metroselskabet must:

•  Undertake management of the 
working environment in accord-
ance with the intentions of the 
DS/EN OHSAS 18001 standard.

•  Include consideration of the 
working environment in deci-
sion-making processes and inte-
grate these considerations in the 
project.

•  Prevent occupational accidents 
and work-related injuries.

•  Achieve a high working environ-
ment standard for the construc-
tion sites as well as the completed 
Metro system operations,

•  Substitute and, as far as possible, 
avoid less healthy, hazardous 
materials, chemical products and 
working methods during the con-
struction, operation and mainte-
nance of the Metro system.

ACTION PLAN

As the developer, Metroselskabet will 
ensure that the construction of City-
ringen takes place in an environment 
that prevents working environment 
problems and accidents. A systematic 
effort is therefore made to identify 
working environment problems in 
the design phase. Metroselskabet 
establishes workplace assessments 
in the design phase for the work 
processes to be performed during the 
construction phase, just as solutions to 
possible working environment prob-
lems will be incorporated during the 
design phase.

The initiative has also been taken 
to create a reference group for the con-
struction of Cityringen. The aim of the 
reference group is to promote greater 
dialogue on the working environment 
with contractors, organisations and 
public authorities. A similar reference 
group was created during the construc-
tion of the existing Metro, and experi-
ence gained from these meetings will 
be used in both the project design and 
construction of Cityringen.

STAFF CONDITIONS

Policy

Metroselskabet has laid down a 
personnel policy which is regularly 
updated as the need arises.

There is also focus on the indirect 
staff responsibility the Company has for 
the operations contractor's personnel.
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health classes that focus on lifestyle 
and nutrition. A healthy canteen 
scheme has also been set up, and a 
fruit scheme is available to employees. 
The Company also offers massage and 
psychologist services to employees, 
as part of ensuring staff retention in 
the event of illness or accident. The 
Company also offers sheltered em-
ployment, and is involved in training 
in approved trainee positions within 
the Company.

Whistleblowing guidelines have 
been prepared to instil respect con-
cerning Metroselskabet's obligations 
to comply with laws and regulations, 
as well as internal guidelines and poli-
cies. The guidelines also aim to pro-
vide security for employees by giving 
them clear opportunities for reporting, 
and protection of those who have filed 
reports if rules have been breached. In 
order to protect the Company's em-
ployees from corruption, a gift policy 
has been formulated to provide clear 
guidelines in this area. Metroselskabet 
therefore enforces a very strict policy 
in relation to receiving gifts from sup-
pliers, customers or collaboration 
partners.

The Board of Directors has elected 
to be subject to these policies on the 
same terms as the rest of the Company.

It is also checked that all prequali-
fied tendering companies comply with 
Article 45 of the EU public procure-
ment directive. Under this article, 

companies may be excluded from 
submitting bids if they have been con-
victed of money laundering, bribery, 
fraud, tax evasion, or evasion of social 
security payments. Metroselskabet's 
invitations to tender naturally also 
require suppliers to comply with cur-
rent laws and regulations on wages 
and working conditions, production 
conditions, etc.

In accordance with ILO conven-
tion no. 94 on labour clauses in public 
contracts, Metroselskabet requires 
the contractor to ensure that the staff 
employed by the contactor and any 
subcontractors to the contractor in 
order to fulfil the contract are hired on 
salary and employment terms that are 
no less favourable than the salary and 
employment terms that in accordance 
with a collective agreement, legislation 
or administrative regulations apply to 
work of the same nature within the 
trade or industry concerned in the re-
gion in which the work is performed. 
This requirement applies to both the 
existing Metro and to Cityringen.

In cooperation with the operations 
contractor Metroselskabet will assess 
whether there is a need and potential 
for improvements, in order to ensure 
employees the best possible conditions.

Metroselskabet has implemented a 
gift policy and prepared whistleblow-
ing guidelines in order to counter cor-
ruption and bribery. Both have been 
incorporated into the Company's 
personnel policy.

Action plan

Well-trained employees with a high 
degree of job satisfaction are essential 
to achieving efficient operations and 
a high level of customer satisfaction. 
The majority of Metro staff, especially 
those in the front line, are employed 
by the operations contractor, and are 
therefore not directly under the au-
thority of Metroselskabet. However, 
the contract with the operations con-
tractor emphasises good conditions 
for employees, including basic training 
and regular training updates for all 
employees.

In relation to the Company's own 
employees, preventive measures are 
taken to promote employees' health 
and well-being by combining efforts 
to improve the working environ-
ment with initiatives that emphasise 
a healthy lifestyle and greater well-
being. Metroselskabet therefore offers 
all employees a health examination, 
and the opportunity to participate in 
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ACCOUNTING POLICIES

BASIS OF ACCOUNTING

The annual report for Metroselskabet 
has been prepared in accordance with 
the stipulations of the Danish Financial 
Statements Act for class D enterprises 
and applicable Danish accounting 
standards. The format of the profit 
and loss account has been adapted in 
order to better show how the results 
have been generated.

The accounting period is 1 January – 
31 December 2010. The annual report 
shows DKK (thousands). The applied 
accounting policies are unchanged 
from the previous year.

GENERAL INFORMATION ON 

RECOGNITION AND MEASUREMENT

Assets are recorded in the balance 
sheet when it is probable that future 
economic benefits will accrue to the 
partnership, and the asset's value can 
be measured reliably.

Liabilities are recorded in the bal-
ance sheet when it is probable that 
future economic benefits will be 
deducted from the partnership, and 
the liabilities' value can be measured 
reliably.

When first recorded, assets and 
liabilities are measured at cost. Subse-
quently, assets and liabilities are meas-
ured as described for each item in the 
following.

When implementing recognition 
and measurements, predictable losses 
and risks arising prior to presentation 

of the annual report, and that confirm 
or invalidate conditions that exist on 
the balance sheet date, are taken into 
account.

The profit and loss account in-
cludes income as it is earned, while 
costs are recorded with the amounts 
relating to the financial year.

Value adjustment for financial as-
sets and liabilities measured at market 
value is also recorded in the profit and 
loss account.

FOREIGN CURRENCY TRANSLATION

When first recorded, transactions in-
volving foreign currency are translated 
at the exchange rate as of the transac-
tion date. Accounts receivable, debts 
and other monetary items in foreign 
currency that have not been settled at 
the balance sheet date are translated 
at the exchange rate as of the balance 
sheet date. Exchange rate differences 
arising between the exchange rate as 
of the transaction date and the rate on 
the payment date or balance sheet date 
respectively are recorded as financial 
items in the profit and loss account. 
Fixed assets purchased in foreign cur-
rency are recorded at historical rates.

DERIVATIVE FINANCIAL 

INSTRUMENTS

Derivatives are measured at cost when 
first recorded in the balance sheet, 
and subsequently at market value. De-
rivatives are recorded under accounts 

receivable and liabilities respectively. 
Any changes in the market value of 
derivatives are currently recorded as 
financial items in the profit and loss 
account.

PROFIT AND LOSS ACCOUNT

Income

The Metro's fare revenue, which in-
cludes payments from the joint fare 
system in the metropolitan area, is 
recorded as the service is supplied, i.e. 
based on the number of passengers.

The Metro's operating income, 
which includes income from leasing 
out the Metro, as well as advertising 
revenue, etc. relating to the Metro, is 
recorded as the services are supplied.

Value of own work includes the 
staff costs and other costs for the year, 
which may be attributed to construc-
tion of the Metro (City Circle Line) on 
the basis of an estimate. The amount 
has been included in the cost of con-
struction of the Metro.

Other operating income includes 
revenue from office space rent and mi-
nor revenue from leases, etc.

Metro operating expenses 

The Metro' s operating expenses 
include expenses for the operational 
contractor, the partnership's costs for 
contract management, etc., and other 
costs for maintaining operation of the 
Metro.
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Staff costs

Staff costs include fees, wages and sala-
ries and other remuneration costs for 
the Board of Directors, management, 
administrative and technical staff.

Other external costs

Other expenses include costs for admin-
istration, including office supplies, etc.

Financial items

Financial items include interest, real-
ised and non-realised exchange rate 
adjustments, as well as value adjust-
ments of the partnership's loans, in-
vestments and derivatives, measured 
at market value.

Corporation tax

The partnership is not liable to pay tax.

BALANCE SHEET

Tangible fixed assets

Construction of the Metro
Construction of the Metro is measured 
as costs incurred for preliminary stud-
ies, planning and construction as well 
as value of own work, until the date 
the asset is ready for use. The Metro is 
not depreciated during construction.

Metro in operation 
The Metro put into service is measured 
at cost less depreciation and write-
down undertaken. The cost price is 
equivalent to the current value as of 1 
January 2007 (opening balance), plus 

subsequent investments. The current 
value has been calculated as the future 
cash flows (recoverable amount).

The basis for depreciation, which 
is calculated at cost, is divided linearly 
over the assets' expected service life. 
The Metro in Operation has been 
divided into component parts with 
uniform service lives, constituting:

Tunnel and shell of 
underground stations 100 years
Other fixed facilities 50 years
Rolling stock, mechanical 
and electrical installations 25 years
Other technical installations 10 years

The scrap value has been set to zero, 
taking into account estimated service 
life. Depreciation methods and ser-
vice life are reassessed annually and 
amended in the event of any signifi-
cant change.

Substantial future investments are 
regarded as separate component parts 
and depreciated over the expected 
service life.

Buildings, operating equipment 
and fixtures and fittings
Buildings, operating equipment and 
fixtures and fittings are measured at 
cost less depreciation and writedown 
undertaken. Cost includes the acquisi-
tion sum and costs directly associated 
with the acquisition. The basis for de-
preciation, which is calculated at cost 

less the scrap value, is divided linearly 
over the assets' expected service life, as 
follows:

Computers 3 years
Fixtures and fittings and 
operating equipment in general 5 years
Temporary office buildings 10 years

Assets with an acquisition sum of less 
than DKK 100,000 are recorded as 
costs in the profit and loss account in 
the year of acquisition.

Gains and losses from sales of 
tangible fixed assets are calculated as 
the difference between the sales price 
less selling costs and the book value 
at the time of the sale. Gains or losses 
are recorded in the profit and loss ac-
count together with depreciation and 
write-downs or under other operating 
income, if the sales price exceeds the 
original cost.

Write-down on fixed assets

The book value of fixed assets is re-
viewed annually to determine whether 
there is any indication of decrease in 
value over and above that expressed by 
depreciation. If so, a write-down test is 
carried out to determine whether the 
recoverable amount is lower than the 
book value, and write-down to this 
lower recoverable amount is imple-
mented.

The recoverable amount is either 
the net sales price less sales costs or the 
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capital value, whichever is higher. For 
calculating the capital value, estimated 
future cash flows are discounted at cur-
rent value, while observing the condi-
tions in the long-term budget cf. the 
Appendix to the Directors’ Report, for 
example that the owners are obliged to 
pay the large reinvestments in trains, 
tunnels and stations as the need arises.

The write-down is normally re-
corded in the profit and loss account. 
In instances where the write-down can 
be attributed to an already recorded al-
located liability, and is thereby already 
recorded in the profit and loss account, 
the write-down is offset against the 
allocated liabilities as an expression of 
use thereof.

Financial fixed assets

Participating interests
Participating interests recorded un-
der financial fixed assets – do not 
cover listed shares – are measured 
at market value based on calculated 
capital value. In instances where an 
approximate market value cannot be 
calculated, the participating interests 
are measured at cost.

Accounts receivable
Accounts receivable under financial 
fixed assets are measured at amortised 
cost, which is usually equivalent to 
nominal value less write-downs to 
meet expected losses. 

Derivative financial instruments, assets
  Derivative financial instruments are 
measured at cost when first recognised 
in the balance sheet, and subsequently 
at fair value.

Current assets

Property
Property is basically measured at cost 
or replacement value, where this dif-
fers significantly from cost.

Accounts receivable
Accounts receivable are recorded in the 
balance sheet at amortised cost, which 
is basically equivalent to face value. 
Write-down is undertaken to meet 
expected losses.

Securities
Securities recorded under current as-
sets comprise listed bonds, measured 
at market value on the balance sheet 
date.

Liquid resources
Liquid resources include cash and 
deposits, short-term bank deposits 
and securities, with a remaining life 
at the time of acquisition of less than 
3 months and which can readily be 
converted into cash equivalents, and 
for which there is only a slight risk of 
changes in value. Securities and invest-
ments are measured at market value on 
the balance sheet date.

Allocated liabilities

Allocated liabilities are recorded when 
the partnership has a legal or actual 
liability as a result of an event during 
the financial year or previous years, 
and it is probable that discharge of the 
liability will entail a withdrawal from 
the partnership’s resources.

Allocated liabilities are measured as 
the best estimate of the costs necessary 
to settle the liabilities on the balance 
sheet date. Allocated liabilities are 
measured at current value. 

Long-term debts

Long-term debts are measured at 
cost at the time of raising the loans, 
equivalent to the proceeds received 
less transaction costs defrayed. To cre-
ate symmetry between valuations of 
loans raised, derivatives and financial 
assets, financial assets and liabilities 
are always subsequently measured at 
market value and changes in market 
value are recorded in the profit and 
loss account.

The background for this principle 
is that the corporation always takes 
a portfolio perspective in relation to 
financial management, such that the 
intended exposure in response to vari-
ous financial risks is obtained using 
various financial instruments – both 
primary and derivative instruments. 
This means that no distinction is 
made, for example, between loans and 
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derivatives, when managing financial 
market risk, only the sum exposure is 
considered.

The choice of financial instruments 
to cover the economic risks as part of 
financial management can therefore 
give rise to accounting asymmetries, 
unless the above principle is followed.

The short-term element of the 
long-term debt is recorded under 
repayment of long-term debt commit-
ments.

Other financial liabilities

Other financial liabilities, which in-
clude bank loans, trade creditors and 
other debts, are measured at amortised 
cost, which is usually equivalent to 
nominal value.

CASH FLOW STATEMENT

The cash flow statement for the part-
nership is presented according to the 
indirect method and shows cash flows 
relating to operation, investments and 
financing as well as the partnership’s 
available funds at the beginning and 
end of the year.

Cash flows relating to operating 
activities are calculated as operating 
profit adjusted for non-cash operating 
items. Cash flows relating to invest-
ment activities include payments in 
connection with construction of the 
Metro and investments in securities.

Cash flows relating to financing 
activities include changes in accounts 
receivable, trade creditors and other 
debts as well as net financing expenses.

Available funds include liquid re-
sources and short-term securities.

SEGMENT REPORTING

Information is provided on business 
segments (primary segment). The 
partnership conducts commercial ac-
tivities in Denmark only. The segment 
reporting follows the partnership’s 
internal financial management.

FINANCIAL HIGHLIGHTS

Equity ratio    =  Equity at end of year
   x  100

 Total assets 
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PROFIT AND LOSS ACCOUNT
for the period 1 January – 31 December 2010

(all figures in DKK thousands)

Note  2010 2009

 Income

2 Metro fare revenue 589,095 522,019

2 Metro operating revenue 189,972 134,733

 Value of own work 71,005 52,348

3 Other operating income 13,604 12,723

 Total income 863,675 721,823

 Expenses

2 Metro operating expenses -653,136 -577,551

4 Staff costs -73,066 -57,343

5 Other external costs -26,811 -21,146

 Total expenses -753,013 -656,040

 Result before write-downs and depreciation 110,661 65,783

 Write-downs and depreciation -786,971 -596,023

 Result before financial items -676,310 -530,240

6 Financial items

 Financial income 97,915 159,969

 Financial expenses -53,277 -16,975

 Total financial items 44,637 142,994

 Result before market value adjustment -631,672 -387,246

 Market value adjustment 357,695 -29,626

 Result for the year -273,977 -416,872

 Proposed distribution of profit

 Carried forward to next year -273,977 -416,872
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BALANCE SHEET
ASSETS
As of 31 December 2010

(all figures in DKK thousands)

Note  2010 2009

 FIXED ASSETS

 Tangible fixed assets

7 Construction of the Metro and Cityringen 20,240 7,373

8 Metro in operation 5,023,499 5,182,014

9 Buildings 59,177 63,757

9 Operating equipment and fixtures and fittings 86 129

 Total tangible fixed assets 5,103,002 5,253,273

 Financial fixed assets

10 Other participating interests 17,318 17,318

11 Accounts receivable 1,007,826 1,047,617

12 Financial instruments 303,647 0

 Total financial fixed assets 1,328,790 1,064,935

 Total fixed assets 6,431,792 6,318,207

 CURRENT ASSETS

13 Property 9,935 4,960

14 Accounts receivable 1,625,255 1,566,188

15 Other securities 325,227 1,151,177

15 Liquid rescources 1,050,042 650,835

 Total current assets 3,010,459 3,373,160

 TOTAL ASSETS 9,442,251 9,691,367
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BALANCE SHEET
LIABILITIES
As of 31 December 2010

(all figures in DKK thousands)

Note  2010 2009

 EQUITY

 Start of year 9,413,339 9,830,211

 Additions for the year -273,977 -416,872

16 Total equity 9,139,362 9,413,339

 LONG-TERM DEBTS

12 Long-term debts 0 55,783

 Total long-term debts 0 55,783

 SHORT-TERM DEBTS

 Bank loans 23,769 24,884

 Trade creditors 90,832 101,473

17 Other debts 188,288 95,888

 Total short-term debts 302,889 222,245

 Total debts 302,889 278,027

 TOTAL LIABILITIES 9,442,251 9,691,367

18 Contractual commitments and contingent liabilities

19 Auditors’ fee

20 Related parties

21 Currency, interest rate and credit risks
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CASH FLOW STATEMENT
(all figures in DKK thousands)

  2010 2009

Cash flows from operating activities

Metro fare revenue 589,095 522,019

Metro operating income 189,972 134,733

Other operating income 13,604 12,723

Metro expenses -653,136 -577,551

Staff costs -73,066 -57,343

Other external costs -26,811 -21,146

Total cash flows from operating activities 39,657 13,435

Cash flows from investment activities

Investment in construction of the Metro -570,610 -400,996

Investment in buildings, operating equipment and fixtures and fittings -61 -10,987

Investment in securities (excluding market value adjustment) 825,000 0

Total cash flows from investment activities 254,329 -411,982

Cash flows from financing activities

Loans raised, net (excluding market value adjustment) 0 0

Accounts receivable -19,275 -35,586

Trade creditors and other debts 80,644 102,468

Net financing expenses (excluding market value adjustment) 44,637 142,994

Total cash flows from financing activities 106,006 209,876

Change in available funds 399,992 -188,672

Available funds, at start of year 650,835 813,697

Market value adjustment, net -786 25,809

Available funds, at end of year 1,050,042 650,835
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NOTES

Note 1 Segment reporting
(all figures in DKK thousands) Metro in Cityringen Total

  Operation  

Income 792,670 71,005 863,675

Expenses -682,009 -71,005 -753,013

Result before write-downs and depreciation 110,661 0 110,661

Write-downs and depreciation -193,417 -593,554 -786,971

Result before financial items -82,755 -593,554 -676,310

Fixed assets

Construction of the Metro 20,240 0 20,240

Metro in operation 5,023,499 0 5,023,499

Buildings 59,177 0 59,177

Operating equipment and fixtures and fittings 86 0 86

Financial fixed assets 1,328,790 0 1,328,790

Total fixed assets 6,431,792 0 6,431,792

Current assets

Property 0 9,935 9,935

Accounts receivable 1,597,443 27,812 1,625,255

Total current assets 1,597,443 37,747 1,635,190

Debts

Trade creditors 0 90,832 90,832

Other debts 133,100 55,188 188,288

Total debts 133,100 146,020 279,120
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Note 2 Operating result for the Metro
(all figures in DKK thousands) 2010 2009

Metro fare revenue 589,095 522,019

Metro operating income

Leasing out the Metro 184,542 126,798

Other income 5,430 7,935

Total Metro operating income 189,972 134,733

Other operating income 13,604 12,723

Total income 792,670 669,475

Metro operating expenses

Payment for operations -589,095 -522,019

Contract management, etc. -29,645 -25,555

Other expenses -34,396 -29,977

Total Metro operating expenses -653,136 -577,551

Administration costs -28,873 -26,141

Total expenses -682,009 -603,692

Result before depreciation 110,661 65,783

Depreciation -193,417 -191,732

Result before financial items -82,755 -125,949

The partnership has outsourced the operation of the Metro. The lease payment depends on the overall operating result for the Metro. In 2010, the Metro 

had 52 million passengers (50 million in 2009). The fare revenue for 2010 is based on average passenger revenue of DKK 11,22 (DKK 10,69 in 2009).

Note 3 Other operating income

Other operating income includes revenue from renting out office space and minor revenue from leases, etc.
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Note 5 Other external costs
(all figures in DKK thousands) 2010 2009

Administration costs 21.344 15,945

Consultancy costs 5,467 5,202

Other external costs, total 26,811 21,146

Note 4 Staff costs
(all figures in DKK thousands) 2010 2009

Wages, salaries and emoluments 58,833 46,943

Pension contributions  7,903 6,026

Social security contributions 3,205 2,062

Other staff costs 3,125 2,312

Total staff costs 73,066 57,343

Of which:

Salaries for the Board of Executives 2,004 2,271

Other payments to the Board of Executives 100 732

Pensions for the Board of Executives 301 50

Emoluments for the Board of Directors 1,938 1,731

Average number of employees (full-time equivalents) 102 78

Employees at year-end 123 93

Other payments include bonus payments for executives, which amount to up to 10 per cent of the ordinary salary. 

The remuneration of the Board of Directors includes the remuneration of the Audit Committee and the Risk Committee.
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Note 6 Financial items
(all figures in DKK thousands) 2010 2009

Financial income

Interest income from financial fixed assets 12,408 29,621

Interest income from accounts receivable 49,377 57,496

Interest income from liquid resources and securities 32,990 72,846

Exchange rate adjustment 3,139 6

Total financial income 97,915 159,969

Financial expenses

Interest expenses -50,119 -16,975

Exchange rate adjustment -3,158 0

Total financial expenses -53,277 -16,975

Total financial items 44,637 142,994

In 2010 the Company has concluded agreements (swaps) to hedge the interest rates on a large proportion of the Company's future interest expenses. 

The interest expenses primarily concern these swap agreements.

Note 7 Construction of the Metro and Cityringen
(all figures in DKK thousands) Metro in  Cityringen Total

  Operation  

ACQUISITION SUM

Start of year 7,373 860,184 867,557

Net additions for the year 13,609 593,554 607,164

Carried forward to Metro in Operation -742 0 -742

End of year 20,240 1,453,739 1,473,978

WRITE-DOWNS AND REVALUATIONS

Start of year 0 -860,184 -860,184

Revaluations for the year 0 0 0

Write-downs for the year 0 -593,554 -593,554

End of year 0 -1,453,739 -1,453,739

Start book value 7,373 0 7,373

End book value 20,240 0 20,240

Metro in Operation includes the costs of the implementation of electronic ticket systems of DKK 14 million. 

Write-down for the year on Cityringen is due to the recoverable value being lower than the net book value.
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Note 8 Metro in Operation
  Tunnel and shell Other fixed Rolling Other technical Total

  of underground facilities stock, etc. installations 

(all figures in DKK thousands) stations    

ACQUISITION SUM

Start of year 2,475,581 1,447,696 1,368,341 424,891 5,716,510

Net additions for the year 12,038 6,638 7,557 3,242 29,475

Transferred from Construction of the Metro 0 0 0 742 742

End of year 2,487,619 1,454,334 1,375,899 428,876 5,746,727

WRITE-DOWNS AND DEPRECIATION

Start of year -76,945 -91,951 -191,486 -174,114 -534,496

Depreciation for the year -26,309 -31,903 -66,299 -64,221 -188,733

Write-downs for the year 0 0 0 0 0

End of year -103,254 -123,855 -257,785 -238,335 -723,229

Start book value 2,398,637 1,355,745 1,176,855 250,777 5,182,014

End book value 2,384,365 1,330,479 1,118,113 190,540 5,023,499

Note 9 Buildings, operating equipment and fixtures and fittings
  Operating Temporary Total

  equipment office

  and fixtures buildings 

(all figures in DKK thousands) and fittings

ACQUISITION SUM

Start of year 309 70,341 70,650

Net additions for the year 0 61 61

End of year 309 70,402 70,711

Depreciation

Start of year -180 -6,584 -6,764

Depreciation for the year -43 -4,640 -4,683

End of year -223 -11,225 -11,447

Start book value 129 63,757 63,886

End book value 86 59,177 59,263

Depreciationwill be implemented linerly over the expected usefull life of the assets.
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Note 10 Participating interests
(all figures in DKK thousands) Rejsekort A/S Rejseplanen A/S Total

Start of year 16,990 328 17,318

Additions for the year 0 0 0

Disposals for the year 0 0 0

End of year 16,990 328 17,318

The partnership's participating interests have been calculated at cost. The shareholding constitutes 

less than 10% of the overall share capital in both Rejsekort A/S and Rejseplanen A/S.

Note 11 Accounts receivable, Financial fixed assets
  The City of  Other account Total

(all figures in DKK thousands) Frederiksberg receivable 

Start of year 1,012,027 35,590 1,047,617

Additions for the year 12,408 1,016 13,424

Disposals for the year -53,216 0 -53,216

End of year 971,220 36,606 1,007,826

Other accounts receivable are the corporation's subordinate loan capital in Rejsekort A/S. Receivables from the City of Frederiksberg 

are reduced by an annual payment from the City of aproxx. DKK 53 million covering repayment of principle and interest.

Note 12 Financial instruments
(all figures in DKK thousands) 2010 2009

Interest rate swaps 303,145 -55,783

Forward foreign-exchange contracts 502 0

Total financial instruments 303,647 -55,783

The market value of financial instruments is recognised in the Income Statement. As of 31 December 2010 the market value is positive and is included 

under financial instruments (assets). In 2009, the value of the Company's financial instruments was negative and was thereby included in long-term liabilities.
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Note 13 Property

In connection with the construction of Cityringen, the Company has taken over apartments by expropriation. These apartments have been valued 

at cost price. As of 31 December 2010 the Company has taken over seven apartments.

During its founding, Metroselskabet took over land near the Forum and Fasanvej Stations. In the event of a profit on sale of this land, the City of Frederiksberg 

is entitled to a share of the profit, cf. separate agreement. The land has been valued at DKK 0.

Note 14 Accounts receivable, current assets

With a view to securing the building contractor reasonable liquidity during the construction period, the partnership has established a liquidity scheme 

(liquidity bridge). "Accounts receivable" as of 31 December 2009 includes accumulated payments of DKK 839 million.

Accounts receivable also includes VAT receivable of DKK 31 million. Accrued interest amounts to DKK 8 million.

Of accounts receivable as of 31 December 2010, DKK 1,522 million falls due for payment later than 31 December 2011.

Note 15 Securities and liquid resources
(all figures in DKK thousands) 2010 2009

Securities over 3 months 325,227 1,151,177

Other securities, total 325,227 1,151,177

Cash and bank deposits 11 19

Fixed-term deposits 1,050,031 650,816

Securities under 3 months 0 0

Total liquid resources 1,050,042 650,835
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Note 17 Other debts
(all figures in DKK thousands) 2010 2009

Outstanding PAYE tax 93 1,797

Outstanding holiday pay 9,108 7,392

Costs payable 179,088 86,699

Total other debts 188,288 95,888

DKK 45 million of costs payable relate to periodic interest payments.

Note 18 Contractual commitments and contingent liabilities
 

Contractual obligations

Metro under construction, Cityringen (contracts in progress in DKK million)  522

Metro in Operation (contracts in progress in DKK million)  23

   545

The current ongoing contracts with contractors concerning the Metro have a total residual value of DKK 545 million. In January 2011, 

the Company has established contracts with contractors concerning Cityringen for a total value of DKK 16,392 million.

For the purpose of operation of the Metro until December 2015 a contract has furthermore been concluded for a total residual value 

of DKK 1,503 million.

In addition to the contract payments there will be the opportunity for incentive payments.

Note 16 Equity
  Contribution Owner Retained Market value Total

  in existing contribution earnings before adjustment 

  Metro  market value   

(all figures in DKK thousands)   adjustment  

Start of year 660,857 9,590,000 -857,540 20,022 9,413,339

Additions for the year 0 0 -631,672 357,695 -273,977

End of year 660,857 9,590,000 -1,489,212 377,717 9,139,362
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Note 18 Contractual obligations and contingent liabilities – continued

Contingent liabilities

The major engineering contractor for stages 1 and 2A of the Metro, COMET, has lodged a claim for additional payment of approximately DKK 2 billion 

in connection with the contractor’s final settlement. The claim relates to the years 1999 and thereafter and therefore concerns a period when the 

construction work proceeded without any major problems. After having reviewed the claims, the Company has informed COMET that these claims must 

essentially be rejected on the existing basis. COMET has subsequently lodged a claim for arbitration. According to the applicable timetable established by 

the Arbitration Body, a ruling on the case is expected in 2012.

The engineering contractor for stage 3 of the Metro, Hoffmann/Arkil-Novejfa, has lodged a claim against Metroselskabet for additional payment of approxi-

mately DKK 81 million in connection with the contractor's final settlement. After having reviewed the claims, the Company has informed the contractor that 

these claims must essentially be rejected. The contractor has subsequently lodged a claim for arbitration, and a ruling on the case is expected in 2011.

The construction of the Metro entails compulsory purchases, etc., for which the partnership pays compensation to the owners concerned. The amount of 

future compensation has not yet been determined.

In connection with the invitation to tender for Cityringen the process has been brought before Klagenævnet for Udbud (the Tender Appeals Board). 

The Company has not made any provision as the case is not expected to impose significant costs on the Company. The ruling of the Appeals Board is 

expected at the end of 2011.

Note 19 Auditing and consultancy fees
(all figures in DKK thousands) 2010 2009

Rigsrevisionen (the Audit of the State Accounts) 416 350

BDO Kommunernes Revision A/S 350 300

Deloitte 416 350

Auditors’ fees, total 1,182 1,000

Other services (Deloitte) 168 1,326

Total consulting fees 168 1,326
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Note 20 Related parties

Transactions between related parties and Metroselskabet I/S for the period:

 The partnership's owners have paid owner contributions as repayments, cf. note 11

 The partnership's Board of Executives have received payment in the form of salaries and pension, cf. note 4

 The partnership's Board of Directors have received payment in the form of Directors' fees, cf. note 4

Other than this, no transactions have been conducted with the partnership's related parties during the course of the year.

Note 21 Currency, interest-rate and credit risk

Net financial fixed assets

  Nominal value  Market value Market value

(all figures in DKK thousands) 2010 2010 2009

Securities and fixed-term deposits  1,375,000 1,375,258 1,801,993

Loans  0 0 0

Financial instruments 0 303,647 -55,783

Accrued interest, securities and fixed-term deposits 0 1,880 29,585

Accrued interest, financial instruments 0 -39,664 -27,340

Net assets, total 1,375,000 1,641,121 1,748,455

CURRENCY RISK

Currency distribution, net assets (DKK million), market value

  Securities and  Financial  Net

  fixed-term deposits instruments position

DKK < 1 year 1,377 -745 632

DKK > 1 year 0 0 0

EUR < 1 year 0 745 745

EUR > 1 year 0 264 264

Total  1,377 264 1,641

The partnership has made liquidity investments in banks and purchased bonds. The liquidity investments have been made in Danish kroner.

The Company has furthermore entered into interest rate swaps in EUR in connection with the hedging of the Company's interest rates.
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Note 21 Currency, interest rate and credit risk – continued

INTEREST RATE RISK

Interest rate fixing as of 31 December 2010 (DKK million), market value

  DKK EUR Total

Peiod

0 – 1 year 632 745 1,377

1 – 5 years 0 0 0

5 – 10 years 0 0 0

10 – 20 years 0 57 57

> 20 years 0 207 207

Total  632 1,009 1,641

CREDIT RISK

Liquidity investments and the use of financial instruments involve a credit risk on the counterparty. This risk is managed and monitored continuously via a special line 

and limit system which establishes the principles for specification of these risks, as well as a maximum for the risks that are acceptable for an individual counterparty. 

The latter is measured by the international rating agencies (Moody’s, Standard & Poor’s and Fitch/IBCA). The Company also seeks to reduce credit risks by using 

appropriate agreement documentation.

Credit risk distributed by rating category, as of 31 December 2010

  Securities and Financial Total

  fixed-term deposits instruments 

Total counterparty exposure (DKK million), market value

AAA  0 0 0

AA  701 123 824

A  676 141 817

Total  1,377 264 1,641
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METROSELSKABET'S
BOARD OF DIRECTORS 
AND BOARD OF EXECUTIVES

The Board of Directors 
of Metroselskabet

Henning Christophersen 

(Chairman of the Board of Directors)

Appointed by the Danish Government
Former Minister and EU Commissioner

Other offices held:
•  Senior Partner, Kreab A/B 
•  Chairman of The European 

Institute of Public Administration

Jesper Christensen 

(Vice Chairman)

Appointed by the City of Copenhagen
First Vice Chairman of the City Council 
of Copenhagen

Other offices held:
•  Member of the Finance Committee 

of the City of Copenhagen
•  Member of the Children and 

Youth Committee of the City 
of Copenhagen 

•  Member of the Distribution Board 
concerning the municipal elements 
of corporate taxes 

•  Chairman of the Board of the City 
of Copenhagen's Youth College,

•  Chairman of the Board of Directors 
of the residential institution 
Hjulmagerstien   

•  Member of the Board of Directors 
of the College Board of Tingbjerg 
Hall of Residence, 

•  Member of the Board of Directors of 
TKs Ungdomsgård

•  Member of the Board of Directors 
of Det Kgl. Opfostringshus and Den 
Thorupske Stiftelse 

•  Member of the Board of Directors 
of Ørestad Gymnasium (Upper 
Secondary College)

•  Treasurer of the European Association 
of Cities, Institutions and Second 
Chance Schools

Jørgen Glenthøj 

(Vice Chairman)

Appointed by the City of Frederiksberg
Mayor of the City of Frederiksberg

Other offices held:
•  Chairman of Frederiksberg 

Energi A/S
•  Board member of R98 
•  Board member of the National 

Association of Local Authorities in 
Denmark (chairmanship and local 
authority contact committee for the 
Copenhagen area)

•  Board member of the Zoological 
Gardens

•  Board member of the Øresund 
Committee

•  Board member of the Wonderful 
Copenhagen Foundation

•  Board member of the Chamber 
of Commerce of the City of 
Frederiksberg, 

•  Member of the Board of Directors 
and of the Board of Representatives 
of Movia

•  Member of the Technical and 
Environmental Committee of the 
National Association of Local 
Authorities in Denmark

Birgit Aagaard-Svendsen

Appointed by the Danish Government
Director of J. Lauritzen A/S and 
Landlov Aps

Other offices held: 
•  Chairman or board member 

of a number of subsidiaries of 
J. Lauritzen A/S

•  Board member of Danske Bank A/S 
(until 29 March 2011)

•  Board member of FUHU, Foreningen 
til Unge Handelsmænds Uddannelse

•  Board member of The West of 
England Ship Owners Mutual 
Insurance Association (Luxembourg)

•  Board member of The West of 
England Services S.A. (Luxembourg)

Hans Jensen

Appointed by the Danish Government
Former Chairman of LO (The Danish 
Confederation of Trade Unions)

Other offices held:
•  Board member of Panda VVS
•  Board member of Arken Museum of 

Modern Art
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•  Board member of L.D. Invest
•  Board member of Refhaleøen 

property company
•  Vice Chairman of the Board of 

Dansk Erhvervsinvestering
•  Member of the Board of Directors 

of Danmarks Nationalbank
•  President of Dansk Folkeferie 

Ayfer Baykal

Appointed by the City of Copenhagen
Member of the City Council of 
Copenhagen

Other offices held:
•  Board member of Movia
•  Member of the Finance Committee 

(Økonomiudvalget)
•  Member of the Culture and 

Leisure Committee (Kultur- og 
Fritidsudvalget)

•  Member of the Copenhagen 
Integration Council

•  Vice Chairman of the Migrant 
Women's Centre on Nørrebro

•  Vice Chairman of Loftsramte 
Eksperter (Association)

•  Member of the DGI Political Forum

Birthe Skaarup

Appointed by the City of Copenhagen
Member of the City Council of 
Copenhagen

Other offices held:
•  Member of the Leisure and Culture 

Committee
•  Member of the Health and Care 

Committee
•  Regional member of the Danish 

Cancer Society in the Capital 
Region 

•  Board member of ViFAB 
(Knowledge and Research Center 
for Alternative Medicine)

Jens H. Gravgaard

Elected by the employees 
Project Manager

Other offices held:
•  Board member of the Danish 

Society for Tunnel and Under-
ground Works

Bente G. Rønnebæk

Elected by the employees 
Bookkeeper
Board of Executives of Metroselskabet

Board of Executives of 
Metroselskabet

Henrik Plougmann Olsen

Managing Director

Other offices held:
•  Board member of Rejsekort A/S
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The Board of Directors and the Board of Executives have today examined and approved the Annual Report for 2010 for 
Metroselskabet I/S.

The Annual Report has been prepared in accordance with the Danish Financial Statements Act (accounting class D), 
Danish accounting standards and the provisions of the partnership agreement on the presentation of financial statements. 
It is our opinion that the accounting policies applied are appropriate, and that the financial statements give a true and fair 
view of the Company's assets, liabilities, financial position, profit and cash flows. It is also our opinion that the Directors' 
Report provides a true and fair account of the circumstances covered by the review.

We recommend the adoption of the Annual Report by the partners.

Copenhagen, 14.04 2011

BOARD OF EXECUTIVES

Henrik Plougmann Olsen

BOARD OF DIRECTORS

Henning Christophersen (Chairman) Jesper Christensen (Vice Chairman)

Jørgen Glenthøj (Vice Chairman) Birgit Aagaard-Svendsen

Hans Jensen Ayfer Baykal

Birthe Skaarup Jens H. Gravgaard

Bente G. Rønnebæk

MANAGEMENT
ENDORSEMENT
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The independent auditors' report

THE INDEPENDENT 
AUDITORS' REPORT
To the partners of the Metro Development Corporation

REPORT OF FINANCIAL STATEMENTS
We have audited the financial statements of 
the Metro Development Corporation for 
the financial year 1 January – 31 December 
2010, which comprise accounting policies, 
income statement, balance sheet, cash flow 
statement, statement of changes in equity 
and notes. The financial statements have 
been prepared in accordance with the 
terms of the partnership agreement be-
tween the Danish Government, the City of 
Copenhagen and the City of Frederiksberg 
on the Metro Development Corporation, 
the Danish Financial Statements Act and 
the Danish Accounting Standards.

BOARD OF DIRECTORS AND BOARD OF 
EXECUTIVES RESPONSIBILITY FOR THE 
FINANCIAL STATEMENTS
The Board of Directors and Board of Execu-
tives are responsible for the presentation and 
preparation of the financial statements that 
give a true and fair view in accordance with 
the terms of the partnership agreement be-
tween the Danish Government, the City of 
Copenhagen and the City of Frederiksberg 
on the Metro Development Corporation, 
the Danish Financial Statements Act and the 
Danish Accounting Standards. This respon-
sibility includes: designing, implementing 
and maintaining internal controls relevant 
to presentation and preparation of financial 
statements to give a true and fair view, free 
from material misstatement, whether due to 
fraud or error; selecting and applying ap-
propriate accounting policies; and making 
accounting estimates that are reasonable 
in the circumstances. Further, the Board of 
Directors and Board of Executives are re-
sponsible that the operations covered by the 
financial statements comply with legislation 
and other rules and regulations as well as 
with current agreements and usual practice.

AUDITOR'S RESPONSIBILITY 
AND BASIS OF OPINION
Our responsibility is to express an opinion 
on the financial statements based on our 
audit. We conducted our audit in accord-
ance with Danish Standards of Auditing 
and generally accepted public auditing 
practice, cf. the Danish Auditor General’s 
Act on the Audit of State Accounts, etc. 
Those standards require that we comply 
with ethical requirements and plan and 
perform the audit to obtain reasonable as-
surance whether the financial statements 
are free from material misstatement.

An audit involves performing proce-
dures to obtain audit evidence about the 
amounts and disclosures in the financial 
statements. The procedures selected de-
pend on the auditor's judgment, includ-
ing the assessment of the risk of material 
misstatement in the financial statements, 
whether due to fraud or error. In making 
those risk assessment, the auditor consid-
ers internal controls relevant to the Metro 
Development Corporation’s presentation 
and preparation of the financial statements 
that give a true and fair view in order to 
design audit procedures that are appropri-
ate in the circumstances, but not for the 
purpose of expressing an opinion on the 
effectiveness of the Metro Development 
Corporation's internal control. An audit 
also includes evaluating the appropriate-
ness of accounting policies used and the 
reasonableness of accounting estimates 
made by the Board of Directors and Board 
of Executives as well as evaluating the over-
all presentation of the financial statements. 
The audit also comprises an assessment of 
whether business procedures and internal 
controls have been established to support  
that the operations covered by the financial 

statements comply with legislation and 
other rules and regulations as well as with 
current agreements and usual practice.

We believe that the audit evidence we have 
obtained is sufficient and appropriate to 
provide a basis for our audit opinion.

Our audit has not resulted in any qualifica-
tion.

OPINION
In our opinion the financial statements 
give a true and fair view of the Metro De-
velopment Corporation's assets, liabilities 
and financial position at 31 December 
2010 and of the results of the Metro De-
velopment Corporation's operations and 
cash flow for the financial year 1 January 
– 31 December 2010 in accordance with 
the terms of the partnership agreement be-
tween the Danish Government, the City of 
Copenhagen and the City of Frederiksberg 
on the Metro Development Corporation, 
the Danish Financial Statements Act and 
Danish Accounting Standards. It is also 
our opinion that the business procedures 
and internal controls have been established 
to ensure to the widest extent possible that 
the operations covered by the financial 
statements comply with legislation and 
other rules and regulations as well as with 
current agreements and usual practice.

EMPHASIS OF MATTER
The primary contractors of the partnership 
for stage 1 and 2 of the Metro have lodged 
claims for additional payment. We refer to 
the comments in note 18 in the financial 
statements about the arbitration proceed-
ing. We agree with the comments made by 
the Board of Directors and the Board of 
Executives.
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STATEMENT ON 
THE MANAGEMENTS REVIEW

The Board of Directors and the Board of 
Executives are responsible for the prepara-
tion of a management’s review that gives a 
fair review in accordance with the Danish 
Financial Statements Act.

Our audit has not included the manage-
ment’s review, but pursuant to the Danish 
Financial Statements Act, we have read 
the management’s review in the annual 
report. We have not performed any further 
procedures in addition to the audit of the 
financial statements.

On this basis, it is our opinion that the infor-
mation given in the Management's review 
is consistent with the financial statements. 

AUDITOR’S REPORT 
ON PERFORMANCE AUDIT
In connection with the financial audit of the 
Metro Development Corporation’s financial 
statements and the management review for 
the financial year 1. January – 31 December 
2010, we reviewed selected areas to establish 
whether sound financial considerations have 
been taken into account when administering 

the Metro Development Corporation, and 
to establish whether the information in the 
Annual Report and the management review 
on objectives and performance has been 
documented and covers the Metro Develop-
ment Corporation's activities in 2010.

BOARD OF DIRECTORS AND BOARD 
OF EXECUTIVES RESPONSIBILITY
The Board of Directors and Board of 
Executives of the Metro Development 
Corporation are responsible for establish-
ing guidelines and procedures that ensure 
that appropriate financial considerations 
are taken into account when administering 
the Metro Development Corporation, and 
that the information in the Annual Report 
and the management review on objectives 
and performance has been documented 
and covers the Metro Development Cor-
poration's activities in 2010.

AUDITOR'S RESPONSIBILITY AND THE 
PERFORMANCE AUDIT
In accordance with generally accepted 
public auditing practice, cf. the Danish 
Auditor General’s Act on the Audit of 
State Accounts, etc., we have reviewed 
selected administrative areas to establish 

whether the Metro Development Corpora-
tion has established business procedures 
to support efficient administration. Our 
audit included, on a test basis, a review 
of the Metro Development Corporation 
information in the Annual Report and the 
management review on objectives and per-
formance. Our audit has been conducted 
for the purpose of obtaining limited assur-
ance that the administration of the selected 
areas is handled in a financially appropri-
ate manner, and that the information in 
the Annual Report and the management 
review on objectives and performance is 
documented and covers the Metro Develop-
ment Corporation's activities in 2010.

OPINION
During our performance audit nothing has 
come to our attention to cause us to believe 
that the administration for the financial 
year 1. January – 31 December 2010 in 
the areas which we have examined has not 
been handled in a financial appropriate 
manner, or that the information in the An-
nual Report and the management review 
on objectives and performance is not docu-
mented and covers the Metro Develop-
ment Corporation's activities in 2010.

Copenhagen, 14 April 2011

Rigsrevisionen (the Audit of the State Accounts)  Deloitte

Henrik Otbo, Auditor-General Lynge Skovgaard, State-Authorised Public Accountant

/Anne Aagaard, Director /John Menå, State-Authorised Public Accountant
 
BDO Kommunernes Revision A/S
(approved auditing company)

Lasse Jensen, State-Authorised Public Accountant
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LONG-TERM BUDGET 2011 
FOR METROSELSKABET I/S

LONG-TERM BUDGET ASSUMPTIONS

The long-term budget is stated in cur-
rent prices:

Passenger figures and fares 

1.  The passenger figures are deter-
mined on the basis of the pas-
senger forecast based on the most 
recently updated traffic model. 
For Cityringen, the number of 
passengers budgeted in 2019 is 
44 million, increasing to 69 mil-
lion passengers in 2023. For the 
Metro's stages 1-3 the number of 
passengers budgeted in 2012 is 55 
million, increasing to 61 million 
passengers in 2018. 

2.  The basis for the fare assump-
tions is the price per new pas-
senger, based on the Order on the 
distribution of ticket revenue in 
Greater Copenhagen. These fare 
assumptions have been adjusted to 
2011 prices based on the realised 
development in fares during the 
period, and furthermore adjusted 
in accordance with the latest actual 
passenger breakdown. The fare 
per new passenger has been budg-
eted at DKK 11.42 in 2011. A real 
increase in fares by 13 per cent in 
the period 2009-2018, and by 15 
per cent in the period 2018-2030, 
is assumed - equivalent to the as-
sumptions in the government's 
convergence programme. These 

assumptions are applied to the 
calculation assumptions in the up-
dated passenger forecast.

Operation and construction costs

3.  The operating costs for stages 1-3 
are estimated on the basis of the 
Company's costs after the new 
invitation to tender for the opera-
tion and maintenance activities. 
For Cityringen, the basis is the 
tenders received for the transport 
system contract. As the assumed 
real increase in fares is from expe-
rience assessed to have a partial 
impact on the index adjustment 
of the Metro operating costs, a 
real increase in the operating costs 
equivalent to approximately 50 
per cent of the assumed real in-
crease in fares is budgeted.

In the period 2011-2018, the 
budgeted commissioning expenses 
for Cityringen total DKK 374 mil-
lion in 2011 prices. In 2018 the 
budgeted expenses for Trial run of 
Cityringen will total DKK 132 mil-
lion in 2011 prices.

4.  The construction costs for City-
ringen have been determined on 
the basis of the tenders received 
for the transport system contract 
and the civil works contract. 
The total construction costs are 
estimated at DKK 21.3 billion in 

2010 prices (DKK 21.5 billion in 
2011 prices). The conversion of 
the remaining budget from 2010 
prices to the current price level is 
based on the construction index of 
the Danish Finance Act. 

5.  The reinvestments in connection 
with Cityringen are based on the as-
sumptions in the agreement of prin-
ciple and comprise DKK 239 mil-
lion every tenth year, DKK 1,078 
million every 25th year, and after 50 
subsequent years DKK 479 million, 
in 2011 prices. The conversion from 
2010 prices to the current price level 
is based on the construction index 
of the Danish Finance Act.

6.  Reinvestments in connection with 
stages 1-3 every tenth year of DKK 
279 million in 2011 prices are 
assumed. In accordance with the 
partnership agreement, reinvest-
ment in trains, tunnels and sta-
tions has not been included.

Other factors

7.  No extraordinary payments are 
recognised as a consequence of 
settlement of the arbitration case 
raised by COMET (stages 1-3).

8.  The debt of the engineering con-
tractor (stages 1-3) to Metrosel-
skabet in the form of the liquidity 
bridge established is assumed to 
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be paid when the arbitration case 
raised by COMET is concluded 
(expected in 2012), as was also as-
sumed by the owners on the estab-
lishment of the Company.

9.  The Metro is registered for Danish 
VAT purposes, so that VAT is de-
ducted from the Company's rev-
enue from operation of the Metro, 
while VAT expenses for construc-
tion of the Metro are deducted.

10.  It is assumed that "other debt", 
which does not accrue interest, in-
creases to approximately DKK 600 
million when the construction 
works peak, after which it falls to 
approximately DKK 100 million. 

11.  It is assumed that surplus liquidity 
accrues interest at a real interest 
rate of 2 per cent p.a. On accrual 
of interest on the debt account is 
taken of the agreements on hedg-

ing of interest rates concluded by 
the Company. Debt in addition to 
the interest-rate hedging accrues 
interest at a real interest rate of 4 
per cent p.a. In the short term, 
the Company's actual interest-rate 
expectations are also taken into 
account.

12.  It is assumed that as from 2011 all 
prices increase by 2 per cent p.a.

2010 2015 2020 2025 2030 2035 2040 2045 206020552050

Liquidity – current prices

-25,000

-20,000
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-5,000

0

5,000

DKK million

(DKK million)

Real interest rate, debt  4%

Inflation  2%

Real interest rate, deposits:  2%

Cityringen construction costs (2010 price level)  21.323

Note: The development in the curve in the period 2043-2044 is due to reinvestments in Cityringen.
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(current prices)

   Phases 1 - 3  Cityringen   Operating profit 

Year Accounts Other Invest- Reinvest- Invest- Reinvest- Index ad- Phases 1 - 3  Cityringen Liquidity Interest Interest Trans- Cash, start Cash, end

 receivable debt ments ments ments ments justment Income Expenses Income Expenses impact rate  action  of year of year

1/1/2007 1,268 105   -4            -1,402

2007 4,842 75 -172 0 -62 0 0 380 -354 0 0 4,708 5% -17 4,691 -1,402 3,288

2008 58 -142 -53 0 -390 0 0 501 -444 0 0 -469 5% 152 -317 3,288 2,971

2009  102 -44 0 -404 0 0 530 -464 0 0 -280 4% 114 -166 2,971 2,805

2010  160 -55 -8 -681 0 0 564 -502 0 0 -522 4% 5 -517 2,805 2,288

2011  74 -43 -55 -4,337 0 -48 601 -447 0 -20 -4,276 4% -103 -4,379 2,288 -2,091

2012 1,268 74 -22 -80 -3,601 0 -40 638 -451 0 -21 -2,235 6% 171 -2,064 -2,091 -4,155

2013  74 0 -29 -3,977 0 -44 682 -469 0 -32 -3,795 6% -239 -4,034 -4,155 -8,188

2014  74 0 -19 -3,460 0 -38 715 -485 0 -32 -3,245 6% -492 -3,737 -8,188 -11,925

2015  -98 0 -21 -2,505 0 -28 744 -492 0 -55 -2,455 6% -680 -3,135 -11,925 -15,060

2016  -98 0 -24 -1,309 0 -14 781 -508 0 -56 -1,228 6% -726 -1,955 -15,060 -17,015

2017  -98 0 -20 -882 0 -10 814 -524 0 -80 -800 6% -830 -1,630 -17,015 -18,645

2018  -98 0 -19 -629 0 -7 850 -540 0 -267 -711 6% -885 -1,596 -18,645 -20,241

2019  -98 0 -20 0 0 0 898 -560 645 -473 393 6% -922 -530 -20,241 -20,770

2020   0 0 0 0 0 923 -575 808 -515 641 6% -946 -305 -20,770 -21,075

2021   0 0 0 0 0 950 -590 931 -549 741 6% -960 -219 -21,075 -21,294

2022   0 -347 0 0 0 978 -606 1,060 -585 500 6% -980 -480 -21,294 -21,774

2023   0 0 0 0 0 1,007 -623 1,144 -612 917 6% -995 -79 -21,774 -21,853

2024   0 0 0 0 0 1,037 -603 1,178 -590 1,023 6% -996 27 -21,853 -21,826

2025   0 0 0 0 0 1,069 -619 1,214 -607 1,057 6% -992 65 -21,826 -21,761

2026   0 0 0 0 0 1,101 -636 1,250 -624 1,091 6% -986 105 -21,761 -21,657

2027   0 0 0 0 0 1,133 -653 1,287 -641 1,126 6% -978 148 -21,657 -21,509

2028   0 0 0 0 0 1,168 -671 1,325 -659 1,163 6% -967 197 -21,509 -21,312

2029   0 0 0 -338 -4 1,202 -689 1,364 -677 858 6% -987 -129 -21,312 -21,441

2030   0 0 0 0 0 1,237 -707 1,404 -696 1,238 6% -982 256 -21,441 -21,185

2031   0 0 0 0 0 1,262 -722 1,432 -710 1,263 6% -965 298 -21,185 -20,887

2032   0 -423 0 0 0 1,287 -736 1,461 -724 865 6% -977 -112 -20,887 -20,999

2033   0 0 0 0 0 1,313 -751 1,490 -738 1,314 6% -970 344 -20,999 -20,655

2034   0 0 0 0 0 1,339 -766 1,520 -753 1,340 6% -948 392 -20,655 -20,263

2035   0 0 0 0 0 1,366 -781 1,550 -768 1,367 6% -896 471 -20,263 -19,792

2036   0 0 0 0 0 1,393 -797 1,581 -784 1,394 6% -929 465 -19,792 -19,326

2037   0 0 0 0 0 1,421 -813 1,613 -799 1,422 6% -900 522 -19,326 -18,804

2038   0 0 0 0 0 1,449 -829 1,645 -815 1,451 6% -908 542 -18,804 -18,262

2039   0 0 0 -412 -5 1,478 -845 1,678 -832 1,063 6% -887 175 -18,262 -18,086

2040   0 0 0 0 0 1,508 -862 1,712 -848 1,509 6% -771 738 -18,086 -17,349

2041   0 0 0 0 0 1,538 -880 1,746 -865 1,539 6% -995 544 -17,349 -16,805

2042   0 -516 0 0 0 1,569 -897 1,781 -882 1,055 6% -977 77 -16,805 -16,727

2043   0 0 0 0 0 1,600 -915 1,817 -900 1,602 6% -956 645 -16,727 -16,082

2044   0 0 0 -2,049 -23 1,632 -933 1,853 -918 -438 6% -978 -1,416 -16,082 -17,498

2045   0 0 0 0 0 1,665 -952 1,890 -936 1,666 6% -1,001 666 -17,498 -16,832

2046   0 0 0 0 0 1,698 -971 1,928 -955 1,700 6% -960 740 -16,832 -16,092

2047   0 0 0 0 0 1,732 -991 1,966 -974 1,734 6% -914 819 -16,092 -15,273

2048   0 0 0 0 0 1,767 -1,010 2,006 -994 1,768 6% -864 904 -15,273 -14,369

2049   0 0 0 -503 -6 1,802 -1,031 2,046 -1,014 1,295 6% -824 472 -14,369 -13,897

2050   0 0 0 0 0 1,838 -1,051 2,087 -1,034 1,840 6% -779 1,060 -13,897 -12,837

2051   0 0 0 0 0 1,875 -1,072 2,128 -1,055 1,876 6% -715 1,162 -12,837 -11,676

2052   0 -628 0 0 0 1,912 -1,094 2,171 -1,076 1,286 6% -663 623 -11,676 -11,053

2053   0 0 0 0 0 1,951 -1,116 2,214 -1,097 1,952 6% -605 1,347 -11,053 -9,706

2054   0 0 0 0 0 1,990 -1,138 2,259 -1,119 1,991 6% -523 1,468 -9,706 -8,238

2055   0 0 0 0 0 2,029 -1,161 2,304 -1,141 2,031 6% -434 1,597 -8,238 -6,641

2056   0 0 0 0 0 2,070 -1,184 2,350 -1,164 2,072 6% -337 1,734 -6,641 -4,907

2057   0 0 0 0 0 2,111 -1,207 2,397 -1,188 2,113 6% -232 1,881 -4,907 -3,026

2058   0 0 0 0 0 2,154 -1,232 2,445 -1,211 2,155 6% -118 2,038 -3,026 -988

2059   0 0 0 -613 -7 2,197 -1,256 2,494 -1,236 1,579 6% -13 1,566 -988 578

2060   0 0 0 0 0 2,241 -1,281 2,544 -1,260 2,242 4% 68 2,310 578 2,889
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